
1103559-R8SDMS

Linda To Greg.Brusseau@brattle.com /
Jacobson/R8/USEPA/US cc Charles Figur/R8/USEPA/us@EPA

04/14/2009 04:46 PM
bcc

Subject Fw: 2009 ASARCO LLC Environmental Trust Report and
Budget Proposal

more recent cost figures for long-term monitoring

— Forwarded by Linda Jacobson/R8/USEPA/US on 04/14/2009 04:45 PM —

Twrrrrw Charles Figur/R8/USEPA/US

12/19/2008 11:46 AM To Andrea Madigan/ENF/R8/USEPA/US@EPA

cc Linda Jacobson/R8/USEPA/US@EPA, Sharon
ju^ Kercher/ENF/R8/USEPA/US@EPA, Julie

DalSoglio/MO/R8/USEPA/US@EPA, Charles
Figur/R8/USEPA/US@EPA

Subject Fw: 2009 ASARCO LLC Environmental Trust Report and
Budget Proposal

Andrea -

The RCRA consent decree team supports ASARCO's proposal for funding from the trust, on the condition
that the 3 modifications to their proposal suggested by Linda are made.

For 2.a below, if you need to forward information to HQ and DOJ prior to the week of 1/5, I suggest we
require deletion of the hw cleanup/demolition line, and let them get back to us with an explanation..
Otherwise, I suggest that during the week of 1/5 Linda contact Jon to see what is included in that line.

(Reminder: I am unable to copy ASARCO's proposal in a workable format, so I am sending these
suggested edits as an alternative approach to a response to their proposal.)

Thanks.

Chuck

Forwarded by Charles Figur/R8/USEPA/US on 12/19/2008 11:36 AM

Linda
Jacobson/ENF/R8/USEPA/U To Charles Figur/R8/USEPA/US@EPA

cc Sharon Kercher/ENF/R8/USEPA/US@EPA
11/04/2008 10:34 AM

Subject Re: Fw: 2009 ASARCO LLC Environmental Trust Report and
Budget ProposalQ

I would suggest the following changes:

1) Page 40, Pump and Treatment of Surface Water and Water from the Dross/Speiss Acid Plant, remove
the phrase "Although an active pump and treat remedy for groundwater is not proposed for the site".
Pump and treat is an option which must still be retained for the CMS.

2) Estimated Cost Table



a) The figure for h.w. cleanup and demolition is questioned, since there are no other EPA-lead demolition
activities planned and the state measures are not to be funded from this trust fund. I would ask for an
explanation of these costs or disallow them.

b) The figure for the RFI and Risk Assessment should be increased to $500,000 to include pilot-scale
studies for remedy selection and additional characterization of soils, sediment, and biota.

Linda Jacobson

Charles Figur/R8/USEPA/US

Charles Figur/R8/USEPA/US
11/03/2008 07:30 AM To Linda Jacobson/ENF/R8/USEPA/US@EPA

cc Sharon Kercher/ENF/R8/USEPA/US@EPA, Julie
*-"**. DalSoglio/MO/R8/USEPA/US@EPA, Randy

Breeden/R8/USEPA/US@EPA, Steven
Acree/ADA/USEPA/US@EPA, Andrea
Madigan/ENF/R8/USEPA/US@EPA

Subject Fw: 2009 ASARCO LLC Environmental Trust Report and
Budget Proposal

Linda -

I suggest opening the summary first, and then taking a look at the 2008 description and 2009 proposal.

I've noted a few things on first glance, but nothing that causes immediate problems.

ASARCO is specifically not proposing to be reimbursed for work under the State CD.

As expected, there are fewer sites competing this year, so final decisions by HQ and DOJ may be easier.
On the other hand, it is likely that potential impacts to the bankrupty process may have to be taken into
account (this is a bit different from past years), so the decisions may not be so simple after all.

I believe the internal R8 process for generating a proposed response to this draft will be the same. I will
make sure Andrea knows we're available to discuss our perspective with the decision-makers as
necessary.

Considering Thanksgiving week, let's try to have the EH Smelter team's perspective done by November
20, so that we can be available to chat with the R8 decision-makers during the week of 12/1 .

Thanks.

Chuck

— Forwarded by Charles Figur/R8/USEPA/US on 1 1/03/2008 07:17 AM —

"Dain, David (ENRD)"
<DDain@ENRD.USDOJ.GO To Shahid Mahmud/DC/USEPA/US@EPA, Cara
V> Steiner-Riley/R10/USEPA/US@EPA, Robert

Salinas/R6/USEPA/US@EPA,
<Kathleen_Moynan@fws.gov>, <amy.horner@sol.doi.gov>,



<RONALD.MCCLAIN@OGC.USDA.GOV>, Joshua
Wirtschafter/R9/USEPA/US@EPA, Larry
Johnson/R5/USEPA/US@EPA, Steven
Sanders/R7/USEPA/US@EPA, Andrea
Madigan/ENF/R8/USEPA/US@EPA, Charles
Figur/R8/USEPA/US@EPA, "Fremerman, Gary"
<GARY.FREMERMAN@OGC.USDA.GOV>

cc "Albert, Eric (ENRD)" <EAIbert@ENRD.USDOJ.GOV>,
"Gillespie, Amy (ENRD)" <AGillesp@ENRD.USDOJ.GOV>,
"Tenenbaum, Alan (ENRD)"
<ATenenba@ENRD.USDOJ.GOV>

Subject FW: 2009 ASARCO LLC Environmental Trust Report and
Budget Proposal

In the midst of all that is going on, we now have the issue of funding of the 2009 Annual
Budget. Here is Asarco's submission. I have not looked at this and am not to our
decisions. I think two things should guide us:

1) Regions and agencies simply need to go ahead and decide what their priorities are
for 2009 funding amounts. In making these rankings you should consider point # 2
below.

2) How to best use the Budget in 2009 will likely include issues associated with the
potential settlements and plans. Examples include: a) funding from budget may mean
that we have to reduce a settled claim amount and it is likely we cannot increase the
amount of another claim; b) we do not know if the plan will be a stand-alone stock plan
or a payment plan with Sterlite purchasing the assets, or whether it will be nearly a Full
Payment Plan or something significantly less; c) we do not know when a payment under
the plan will happen.

We hope that by the end of the month we will have a much clearer picture of the likely
plan of reorganization.

Our response to this proposal is due @ December 15, although an extension of that
date may be achievable.

I suggest we maintain our normal approach and ask that Regions and Agencies submit
their rankings by December 5.
From: Arthur, Ervinette [mailto:EArthur@asarco.com]
Sent: Thursday, October 30, 2008 5:17 PM
To: Dain, David (ENRD)
Subject: FW: 2009 ASARCO LLC Environmental Trust Report and Budget Proposal
Importance: High
Sensitivity: Confidential

Mr. Dain - we are resending the 2009 ASARCO LLC Environmental Trust Report and Budget Proposal to
you. In error it was forwarded to the wrong email address.



Please reply that you have received the documents.

Thanks you,

Ervinette Arthur

Secretary

(303)296-5101

—Original Message—

From: Arthur, Ervinette

Sent: Thursday, October 30, 2008 12:40 PM

To: 'david.dain@usdoj.epa'; 'polin.robert@epa.gov'; 'mahmud.shahid@epamail.epa.gov'

Cc: Tony.Davis@bakerbotts.com'; Aldrich, Tom; Litle, Bob

Subject: 2009 ASARCO LLC Environmental Trust Report and Budget Proposal

Importance: High

Sensitivity: Confidential

Mssr. Dain, Polin and Mahmud;

Attached please find three documents relating to the ASARCO LLC 2009 Environmental Trust Report.

1) ASARCO Cover-Letter
2) Proposed Environmental Trust Fund Budget Summary of Costs
3) 2009 ASARCO LLC Environmental Trust Report and Budget Proposal

Should you have any questions please contact Tom Aldrich at (520) 798-7749 or Bob Litle at (303)
947-9081.

Thanks you,

Ervinette Arthur

Secretary

(303)296-5101

«2009 DOJ Trust Cover Letter.pdf» «2009 Trust Fund Proposal Summary 1031Q8.pdf» «2009
ASARCO LLC Environmental Trust Report and Bud.pdf»



This e-mail and any files transmitted with it are the property of ASARCO LLC and/or its
affiliates, are confidential, and are intended solely for the use of
the individual or entity to whom this e-mail is addressed. If you are not a named recipient or
otherwise have reason to believe that you have received this message in error,
please notify the sender and delete this message immediately from your computer. Any other use,
retention, dissemination forwarding, printing or copying of this e-mail is
strictly prohibited. Although this email and any attachments are believed to be free of any virus
or other defect that might affect any computer system into which it is
received, and opened, it is the responsibility of the recipient to ensure that it is virus free and no
responsibility is accepted by ASARCO LLC and/or its
affiliates for any loss or damage arising in any way from its use
This e-mail has been scanned and cleared by MailMarshal
www.marshalsoftware.com

* 2009 DOJ Trust Cover Lettw.pdf 2009 Trust Fund Proposal SummaryJ 03108.pdf

2009 ASARCO LLC Environmental Trust Report and Bud.pdf



Thomas L. Aldrich
Vice President
Environmental Affairs

Direct Dial: (520) 798-7749
taldrich@asarco.com

October 31,2008

SENT VIA E-MAIL

Mr. David L. Dain, Esq.
US Department of Justice
Environmental Enforcement Section
601 D Street, N.W.
c/o ENRD Mailroom, Room 2121
Washington, D.C. 20004

Mr. Robert Polin
US Environmental Protection Agency
Ariel Rios Building
1200 Pennsylvania Ave. NW
MC 2272A
Washington, D.C. 20260

Re: 2009 ASARCO LLC Environmental Trust Report and Budget Proposal

Dear Mr. Dain and Mr. Polin:

Enclosed is the above referenced document. It has been prepared to satisfy the
requirements of Paragraph 19 of the Consent Decree (CV 02-2079-PHX-RCB). This
submittal includes work descriptions for work performed in 2008 and proposed for 2009.
This package is being submitted electronically to Mr. Dain, Mr. Polin and Mr. Shahid
Mahmud. A hard copy will be sent to Mr. Dain as soon as practical under separate cover.

If you have questions regarding this submission, please call me at (520) 798-7749.

Sincerely,

Thomas L. Aldrich
Vice President, Environmental Affairs

Enclosures

5285 !• V S i H i c u n - . < ' ' iK4U- » Suite I ' lMiO 4 ! iK^on » Art /on, ; N5"



C: Mr. Shahid Mahmud
US EPA
1200 Pennsylvania Avenue (5204G)
Washington, DC 20004

EPA Regions 8 & 10 (4 copies each)

Ms. Andrea Madigan
US EPA Region 8
Mail Code: 8ENF-L
1595 Wynkoop Street
Denver, CO 80202-1129
(303)312-6904

EPA Regions 5. 6. 7 & 9 ( 2 copies')

Mr. Larry Johnson
US EPA Region 5
Mail Code: C14J
77 West Jackson Blvd.
Chicago, IL 60604-3507
(312)886-6609

Ms. Amy Salinas
US EPA Region 6
Mail Code: 6RC-S
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733
(214) 665-8063

Ms. Cara Steiner-Riley
US EPA Region 10
1200 Sixth Avenue
Seattle, WA 98101
(206)553-1142

Mr. Steven Sanders
US EPA Region 7
Mail Code: CNSL-SPFD
901 North Fifth Street
Kansas City, KS 66101
(913)551-7578

Mr. Joshua Wirtschafter
US EPA Region 9
Mail Code: ORC-3
75 Hawthorne Street
San Francisco, CA 94105
(415) 972-3912

5285 K \\iliiaius (.'irrk * Susie 2(100 « Tnrsou * Arizona 85"? I!
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
INTRODUCTION

INTRODUCTION

This report has been prepared to satisfy the requirements of Paragraph 19 of the Consent Decree
between the United States of America and ASARCO LLC (ASARCO) and Southern Peru Holdings
Corporation (No. CV 02-2079-PHX-RCB). The report describes all active Asarco projects in order to
determine what work is subject to payment and/or reimbursement through the Environmental Trust.
This report includes a description of the ongoing 2008 work at sites as well as the work proposed for
2009.

The information contained below is intended to reflect cost estimates for each site. These cost
estimates are updated frequently and are based upon work done by ASARCO employees and, more
recently, analysis provided by Environmental Resources Management ("ERM"). ERM is an
international environmental consulting company. Baker Botts retained ERM to perform an evaluation
of potential liabilities and environmentally driven asset retirement obligations at ASARCO's owned,
non-operating sites.

ASARCO LLC is in chapter 11 bankruptcy. In the context of the bankruptcy, ASARCO has
executed settlements which have been approved by the bankruptcy court or are currently pending
approval or are the subject of ongoing negotiations. ASARCO believes that those settlements should
be adj usted to the extent that any payments are made by the Env ironmental Trust for work contemplated
by such approved or proposed settlements.

10/30/08



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
COY

Site Name

Location

Performing Entity

Contact Person/ Phone
& email

Decree or Order

Settlement Agreement

2008 Budget

2009 Proposal

Coy

Jefferson City, Tennessee

Asarco

Bob Miller (Asarco) (253) 752-1470
romiller@asarco.com
Scott Gordon (EPA) (404) 562-9590

Encycle Consent Decree, Civil Action H-
99- 11 36, October 7, 1999

Class 8 - Miscellaneous Federal and State
Environmental Sites - Paragraph 7(a)(viii)

Trust: $0

Trust: $0

Work Summary

Description of Work

The 1999 Federal Consent Decree (i.e., Encycle Consent Decree, Civil Action H-99-1136,
entered October 7, 1999) requires Asarco to perform a Supplemental Environmental Project (SEP) at
the Coy Mine. The SEP is designed to restore diverse native riparian and wetland vegetation
communities in a four-acre floodplain portion of the Coy Mine along Mossy Creek.

Sale of Tennessee Mines

On May 19,2006, the Tennessee Mines Division of ASARCO LLC (including the Coy Mine)
was sold to Glencore Metals in an auction process approved by the bankruptcy court.

Work Completed in 2008 (19A)

No work or expenditures were budgeted from the trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary •

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to

10/30/08



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
COY

estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and tentatively settled. Asarco is not proposing that any work at
this site be funded in 2009 by the Trust.

10/30/08



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CIRCLE SMELTER (BECKEMEYER)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

Circle Smelting (Beckemeyer)

Beckemeyer, Illinois

Asarco

Stavros A. Emmanouil (EPA)
(312) 886-1768 emmanouil.stavros(S>epa.
Bob Miller (Asarco) (253) 820-9819
romiller@asarco.com

20V

Administrative Order on Consent #V-W-04-C-
800 (as modified on November 5, 2004).

Trust: $ 1,500,000

Work Summary

Description of Work

These funds were made available to cover the cost of the work identified in the above
referenced Action Memorandum. This work will be a continuation of the removal action at the
Circle Smelting site, which is located in Beckemeyer, Illinois. Soils contaminated with lead are
being removed from contaminated areas of the former smelter site. These funds are being used to
continue removing soil from properties and taking them to a containment area on the former smelter
property. The removal action began under an Administrative Order on Consent in 1997 but because
Asarco was unable to fund the work in 2002, the site was converted to EPA lead. In 2004 ASARCO
petitioned to be restored as the performing party. This request was honored in late 2004 and Asarco's
contractor worked up until the time of a bankruptcy filing on August 9, 2005. In 2006, 2007 and
2008 the Trust Fund granted money for work on this project with AS ARCO's contractor performing
the work.

Work Completed in 2008 (19A)

Work to be performed in 2008 is related to the redesign and expansion of the repository.
This includes purchasing property to accommodate repository expansion (completed in 2008), and
concrete curbing and apron construction on the smelter site. The 2008 scope of work anticipated
completion of all physical remedial activities at the Beckemeyer site. However, because of the late
start of this project in 2008, it is possible that the remedial activities will not be completed in 2008
and that funding may need to be carried over into 2009.

Cost of 2008 Work to Trust (as of 10/30/08) f!9A)

Trust: $101,923

10/30/08



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CIRCLE SMELTER (BECKEMEYER)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Circle Smelting (Beckemeyer)

Beckemeyer, Illinois

Asarco or United States

Stavros A. Emmanouil (EPA)
(312) 886-1768 emmanouil.stavros(5)epa.gov
Bob Miller (Asarco) (253) 820-9817
rom i 1 ler@asarco .com

Administrative Order on Consent #V-W-04-C-
800 (as modified on November 5, 2004).

Class 8 - Miscellaneous Federal and State
Environmental Sites - Paragraph 7(a)(ii)

Trust: $250,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 (19c)

The 2009 scope of work will consist of preparation of final reports and site closure
documents. As noted above, if the remedial activities scheduled for 2008 are not completed in 2008,
then it may be necessary to carry over a portion of the 2008 work and it's funding from the
environmental trust into 2009 to complete the 2008 scope of work.

Estimated Cost of Work in 2009

Year Task Cost ($)
2009 Project Completion $250,000

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is proposing that trust fund money be
made available for 2009 work at Beckemeyer.

10/30/08



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CIRCLE SMELTER (BECKEMEYER)

Estimated Trust Fund Contribution for 2009

Trust Fund
$ 250,000

Justification for Priority Funding (19c)

• Human Health Risk (Population size, proximity to contaminants, likelihood of exposure): In
1997 Asarco signed an AOC (VW-7-C-419) with Region 5 EPA in which the Company agreed
to do this work. Much of the work has been completed and there is keen interest in finishing the
project. Despite the interest in finishing this work, no demonstrated impact of lead in residential
soils on community blood lead levels has ever been shown. The Beckemeyer soil remediation
program is intended to directly address potential human health risks from elevated lead
concentrations in soils in residential yards, community alley ways, walkways, roadside aprons
and public areas, and surface water drainage sediments.

• Site Stability (Mobility of Contaminants. Site Structure and effectiveness of Institutional or
Physical Controls): The mobility of lead in soil has been addressed by previous actions on the
Beckemeyer Smelter site and include building demolition, material waste and soil consolidation
and capping, and implementation of surface water controls. Ongoing soil stability measures
include residential yard and garden soil remediation, remediation of surface water sediment in
channel areas, maintenance of a soil repository on the former smelter site and ongoing
monitoring.

• Contaminant Characteristics (Concentration, Toxicity and Volume): Lead concentrations in
surface soils were historically impacted from the man-made import of material from the plant
site to residential yards and public roads and walkways. Off-site drainages were also impacted
by migration of lead and zinc in surface water runoff from the plant site. Lead health affects are
a particular concern for young children, and the soil remediation program is directed primarily at
this target group. In general, locations with elevated lead in the village of Beckemeyer are spotty
and have been primarily affected by import of material from the smelter site.

• Environmental Factors and Risk (Endangered Species or Critical Habitats or Sensitive
Environmental Areas: No endangered species or critical habitats were identified, although
sediment removal in off-site drainages will result in considerable disturbance of woodland
corridors that act as border erosion control corridors and habitats not available in adjacent
agricultural fields and urban areas.

• Project Management Considerations:
> Innovative Technologies: The residential soil remediation generally employs well-

established and traditional technologies (generally soil removal and replacement).
> Cost Delays: Delay of Trust fund approval would delay the implementation of the

ongoing Beckemeyer soil remediation program.
> High Profile Project - Community Support and Additional Funding Contingent on

Approval of the Budget: Remediation of soil in residential yards and gardens is

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CIRCLE SMELTER (BECKEMEYER)

generally supported by the community because of perceived improvements for property
values but does not have universal support in the Beckemeyer area. Lead in soils and the
potential effects on children have been a nation-wide concern by EPA and other
agencies. With the exception of 2003, all funding has been provided by Asarco. The
Trust funds are necessary to continue the actions required by the Consent Decree.

Brownfields/Site Reuse or Revitalization: Redevelopment of the former smelter site for use by a
local trucking company has been a key element in remediation of the plant site itself and providing a
location for a soil and material repository. The former zinc smelter site is presently used by a local
transportation/construction company as a trucking staging and maintenance facility.

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
FEDERATED METALS CORPORATION (WHITING)

Site Name

Location

Performing Entity

Contact Person/
Phone & E-mail

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Federated Metals Corporation (Whiting)

Hammond, Indiana

ASARCO MASTER INC.

Reginald Pallesen (EPA, ORC) (312) 886-0555
pallesen.reginald@epa.gov
Tom Klempel (Asarco) (520) 798-7796
tklempel(g).asarco.com

RCRA Corrective Action Consent Decree in
United States v. Federated Metals Corooration,
Civil No. H90-0327 (N.D. Indiana 1993).

Multi-State Custodial Trust Settlement Agreement
- Paragraph 9(e)(xi)

Trust: $0
Trust: $0

Work Summary

Description of Work

The costs eligible for Trust reimbursement consist of the work activities required to
implement the RCRA Corrective Action pursuant to the above referenced Consent Decree.

Work Completed in 2008 (19A)

There were no Trust reimbursable activities on the site during 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

ASARCO MASTER filed a chapter 11 bankruptcy petition on October 13, 2005, which
resulted in the filing of claims by a number of private and public entities. This site is addressed by
claims filed against ASARCO MASTER and is therefore subject to the claims allowance process
and could be subject to estimation, which is an expedited claims liquidation procedure. ASARCO
MASTER is not proposing that any work at this site be funded in 2009 by the Trust.

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
STEPHENSON - BENNETT SITE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Stephenson - Bennett Site

Dona Ana County, New Mexico

EPA

Tom Klempel (Asarco) (520) 798-7796
Mr. James Costello (U.S. EPA Region 6) (214)
665-8045

None

Class 8 - Miscellaneous Federal and State
Environmental Sites - Paragraph 7(a)(v)

Trust: $0

Trust: $0

Work Summary

Description of Work

The original scope of work for the site involved soil remediation on residential properties and
consolidation and capping of mine waste and tailings. This work has been completed by the US
EPA. Asarco denies responsibility.

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Negotiations resulted in a
settlement of claims filed by the State of New Mexico. A separate PRP claim will proceed to
estimation. Asarco is not proposing that any work at this site be funded in 2009 by the Trust.

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
TEX TIN SITE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Tex Tin Site

Texas City, Texas

PRP Group

Tom Klempel (Asarco) (520) 798-7796
Mr. Arnold Rosenthal (U.S. Dept. of Justice) (202)
514-3446

Tex Tin Corp v. United States of America

Trust: $0
Trust: $0

Work Summary

Description of Work

This Superfund Site is a former Tin Smelter to which ASARCO sent a product (Molybdenum
Sulfide). In an August 29, 2003 Joint Status Report to the court the United States announced that in
recognition of Asarco's settlement in the U.S. v Asarco and Southern Peru Holdings matter and the
condition of Asarco's current resources that it was unlikely that EPA would continue to pursue
Asarco in connection with this site.

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

There are no claims or governmental orders at this site and thus future ASARCO funded
work is not anticipated.

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EL PASO PAVING

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

El Paso Paving

El Paso, Texas

Asarco

Brad Wilkinson (TCEQ) (512) 239-2350
bwilkins@tceq.state.tx.us

Tom Klempel (Asarco) (520) 798-7796
tklempel@asarco.com

Encycle Consent Decree, Civil Action H-99-
11 36, October 7, 1999

Docket # 6020 & 7342

Trust: $0
Trust: $0

Work Summary

Description of Work

The 1999 Federal Consent Decree (i.e., Encycle Consent Decree, Civil Action H-99-1136,
Entered October 7, 1999) requires funding a particulate reduction project in which Asarco will pay
on an annual basis (not to exceed five years or $ 1,850,000) a total of $370,000 to the City of El Paso
and, if required, $50,000 of the annual funding may be used by UTEP.

Asarco and the government have reached a settlement on this site.

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco is not proposing that any work at this site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EL PASO METALS SURVEY

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

El Paso Metals Survey

El Paso, TX

Asarco

Charles Fisher (214) 665-2224
fisher.charles@epa.gov
Bob Litle (Asarco) (303) 296-5 1 1 5
blitlefSjasarco.com

EPA Unilateral Administrative Order, Docket
No. CERCLA 6-8-05

Trust: $2,850,000

Work Summary

Description of Work

Pursuant to the above referenced UAO, ASARCO LLC performed work at this site. This
project is a continuation of the removal action at the El Paso County Metals Survey site, which is
located in El Paso, El Paso County, Texas. Trust funds were available to help defray the costs of the
work identified in the Action Memo. Soils contaminated with arsenic and lead were removed from
residential properties. The removal action began on November 13,2002 and EPA determined that up
to 1,050 properties could possibly require removal activities. 2008 is expected to be the final year
for this soil removal project.

Work Completed in 2008 (19A)

Soil removal, soil disposal and site restoration was completed for eighty-four (84) residential
properties. This represents all of the properties that were eligible for remediation in 2008 that have
signed access agreements.

Cost of 2008 Work to Asarco fas of 10/08) (19A)

Trust: $1,400,000

Work has been completed on eighty four properties. A total of $583,216.00 has been paid
from the Trust and additional invoices are in process (totaling approximately $816,000) that will
be submitted to the Trust prior to December 2008.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EL PASO METALS SURVEY

Site Name

Location

Performing Entity

Contact Person/ Phone &
email

Decree or Order

Settlement Agreement

2009 Proposal

El Paso Metals Survey

El Paso, TX

Asarco or United States

Charles Fisher (214) 665-2224
fisher.charles@epa.gov
Bob Litle (Asarco) (303) 296-51 15
blitlefoiasarco.com

EPA Unilateral Administrative Order,
Docket No. CERCLA 6-8-05

Docket # 5973

Trust: $500,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

While the EPA notified all property owners that 2008 will be the year for soil remediation, it
is still likely that there will be properties that have either refused access or have not given access to
date that will need to be remediated in 2009.

Estimated Cost of Work in 2009 and additional years

2009
2010

$ 500,000
$0

Estimated Trust Fund Contribution for 2009

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and settled with the understanding that Trust Fund money would be used to finish this
work in 2008. This basic understanding would be carried over to address properties to be remediated
in 2009

Justification for Priority Funding (19c)

Soils, contaminated with arsenic and lead, are being removed from residential properties.

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
PHASE II CONSENT ORDERS

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Phase II Consent Orders

ASARCO Facilities

ASARCO LLC

Krishna Parameswaran (Asarco)
(520) 798-7792
kparamesvvaran(2)asarco.com

Peter Moore (EPA) (202) 564-6014
mailto:moore.peterraJ.epa.gov

United States v. Asarco. No. CV 98-3 H-CCL (D.
Mont. 1998)

United States of America and State of Texas v.
Encycie/Texas, Inc. and Asarco, No. fi-99-1 136
(U.S. District Court Southern District of Texas
1999)

Trust: $0
Trust: $0

Work Summary

Description of Work

National negotiations between the U.S. Environmental Protection Agency (EPA) and Asarco
to resolve environmental compliance issues at Asarco facilities culminated in the following two
Consent Decrees:

East Helena Consent Decree
United States v. Asarco. No. CV 98-3-H-CCL (D. Mont. 1998)

Encycle Consent Decree
United States of America and State of Texas v. Encvcle/Texas. Inc. and Asarco, No. H-99-
1136 (U.S. District Court Southern District of Texas 1999)

Section X titled "Environmental Management and Protection Requirements" of the East
Helena Consent Decree required Asarco to develop and implement (1) An Employee Environmental
Awareness Training program—Paragraph 154; (2) Protocol for Identifying and Communicating
Environmental Requirements and Technology Transfer—Paragraphs 155-161; (3) Environmental
Management System Implementation and Environmental Metrics—Paragraphs 162-174. The
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
PHASE II CONSENT ORDERS

Environmental Awareness Training program, Protocol for Identifying and Communicating
Environmental Requirements and Technology Transfer and the Environmental Management System
and Environmental Metrics have all been developed and implemented and all associated reporting
requirements have been completed.

Section XFV titled "Auditing Provisions" of the Encycle Consent Decree required Asarcoto
conduct Environmental Management System audits and environmental compliance audits—
Paragraphs 62-78. Phase 3 EMS audit provisions required Asarco to contract a qualified,
independent, third-party auditor(s) to conduct EMS audits at each of its operating facilities—
Paragraph 68. Asarco was also required to have Conformance Reviews conducted by a third-party
audit consultant—Paragraph 78. All internal environmental compliance audits and Conformance
Reviews (by ICF Consulting L.L.C.) required by the Encycle Consent Decree have been completed.
In addition, all internal EMS and third-party EMS auditing requirements have been completed. The

third-party EMS audits were conducted by SGS Internal Certification Services (Canada) Inc. at
Amarillo, Mission Complex, Ray Complex-Ray Operations, Globe facility and Ray Complex-
Hayden Operations.

Work Completed in 2008 (19A)

No expenditures requiring trust funding occurred for this project in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

All requirements associated with the Phase II Consent Orders have been completed. No
work is proposed on this project requiring Trust funding in 2009.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
TAR CREEK (OKLAHOMA)

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Tar Creek Site (Oklahoma)

Ottawa County, Oklahoma

PRP Group

Tom Klempel (Asarco) (520) 798-7796
Mr. James Costello (U.S. EPA Region 6)
(214)665-8045

2002 Special Notice letter

Docket #6143, 6367, & 6586

Trust: $0
Trust: $0

Work Summary

Description of Work

Asarco and the other PRP's entered into a settlement agreement for OU-1
(Groundwater/Surface Water) in 1994. Subsequent to that settlement EPA has requested that the
PRP's conduct sampling and cleanup of residential soils, which the group declined to do.
Subsequently in 2004 Asarco announced that it would not be able to participate for financial reasons
in an RI/FS for OU-4. Most recently work on OU-5 (Chat Piles) has been initiated.

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and settled. Asarco is not proposing that any work at this site be
funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CHEROKEE COUNTY SITE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Cherokee County Site

Cherokee County, Kansas

PRP Group

Tom Klempel (Asarco) (520) 798-7796
Mr. David Drake (U.S. EPA Region 7)
(913)551-7686

U.S. v Asarco et al Civil Action No.

(D.Kansas 1999)

99-1399

Docket #6143, 6367, & 6586

Trust: $0

Trust: $0

Work Summary

Description of Work

Asarco's predecessor Federal Mining and Smelting operated mines in the Baxter Springs and
Treece areas of Cherokee County. As a result of a 1997 ROD the PRP group was obligated to
implement a remedy that included: containment and stabilization of tailings impoundments and
waste piles, identification and plugging of abandoned deep wells, and characterization and
excavation of residential soils exceeding 800 ppm lead.

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and settled. Asarco is not proposing that any work at this site be funded in 2009 by the
Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
JASPER COUNTY

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Jasper County

Jasper County, Missouri

PRP Group

Chris Pfahl (Asarco) (208) 753-4321
icptahlfSjasarco.com
Mr. Mark Doolan (U.S. EPA Region 7)
(913)551-7169

Federal AOC 9 l-F-0020

Docket #6143, 6367 & 6586

Trust: $0
Trust: $0

Work Summary

Description of Work

There are Four Operable units in Jasper County. OU's 2 and 3 are EPA lead for residential
soil remediation. Asarco has had involvement in OU-1 (Mine and Mill Waste) and OU-4
(Groundwater). Asarco has also had responsibility for providing bottled water to residents whose
well water was contaminated. The remedy for groundwater is being implemented and work towards
a remedy for OU-1 is ongoing. A fund supported by the PRP's is paying for contractors working in
this area. The State of Missouri is trying to initiate a NRD Assessment, but Asarco has declined
participation at this time.

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled. Asarco is not proposing that any work at this site be funded in
2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
NEWTON COUNTY SITE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Newton County Site

Newton County, Missouri

EPA

Chris Pfahl (Asarco) (208) 753-4321
icpfahl(S)asarco.com
Mr. Mark Doolan (U.S. EPA Region 7)
(913)551-7169

EPA UAO VII-96-F-0022

Docket #6143, 6367 & 6586

Trust: $ 0
Trust $0

2008 Work Summary

Description of Work

In recognition of the contaminated nature of drinking water supplies in certain parts of the
County, Asarco was ordered to supply bottled water to effected homes until municipal systems are
constructed to include these homes. Residential properties that were identified as having lead
contaminated soils were remediated by another PRP pursuant to an UAO, which was also sent to
Asarco. In 2004, EPA sent Asarco and Blue T a draft AOC that addressed alternative water supply in
Newton County. Asarco did not sign the AOC but did volunteer to map contaminated wells and
sample wells not previously sampled. In 2006 EPA initiated a program to install new water lines.
That work continued through 2007.

Work Completed in 2008

Asarco continued to support the program providing bottled water to selected County
residents until August 9, 2005 when the company filed for bankruptcy. The Trust Fund budget did
not allocate money for work at this site in 2008.

Cost of 2008 Work to Asarco (as of 10/08) (19A)

Trust: $0.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
NEWTON COUNTY SITE

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled. Asarco is not proposing that any work at this site be funded in
2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
OMAHA (RESIDENTIAL)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Omaha (Residential)

Omaha, Nebraska

U.S. EPA, Region 7

DonBahnke(913)551-7747
bahnke.donald('o)epa.ROv
Bob Litle (Asarco) (303) 296-51 15

Action Memo 1: Time Critical Removal at
Child Care Facilities and Homes with
Elevated Blood Lead Children
Action Memo 2: Time Critical Removal of
Highly Contaminated Properties

Residual Environmental Settlement
Sites Agreement - Paragraph 5(a)-(e)

Trust: $3,000,000
Trust: $0

Work Summary

Description of Work

Pursuant to the above referenced Action Memos, EPA is performing work at this site. These
funds will be available to help defray the costs of the work identified in the Action Memos for
properties that the United States determines require immediate action. EPA Region VII will continue
addressing child care facilities and residences that house children with elevated blood lead levels and
a second for addressing residential properties with lead soil concentrations above 2,500 parts per
million. The United States anticipates that numerous residential properties will need to be addressed
this year using EPA's removal authority. The monies provided from the Trust shall be used to defray
the costs necessary to perform the work identified in the Action Memos. The United States expects
to use additional sources of funding for such work as well.

Work Completed in 2008 (19A)

A total of $3,000,000 has been paid from the Trust in 2008. EPA is required to provide a
. report to the trustee detailing the work that was done and the cost that was incurred. Asarco has not
yet received a copy of the report for the work that EPA performed in 2008.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
OMAHA (RESIDENTIAL)

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were the subject of an
estimation hearing. Asarco is not proposing that any work at this site be funded in 2009 by the
Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
ARKANSAS RIVER NRDA

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009Proposal

Arkansas River NRDA

Leadville, Colorado

Asarco or United States

Bob Litle (Asarco) (303) 296-51 15
blitle(£>asarco.com Jerry Ellington (DOJ) (303)
312-7321

Voluntary NRDA site assessment &
reclamation alternative

Docket # 5230

Trust: $0

Trust: $0

Work Summary

Description of Work

Asarco and the government have reached agreement in a settlement of the governments
claims against Asarco at the California Gulch Superfund Site.

Work Completed in 2008 (19A)

Asarco did not perform work at this site in 2008, and no Trust Fund money was expended.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco is proposing that no work at this site be funded in 2009 by the Trust as a result of the
settlement of the California Gulch Site claims.

10/30/08

27



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CALIFORNIA GULCH OU 7 (APACHE)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

California Gulch OU 7 (Apache)

Leadville, Colorado

Asarco or United States

Stan Christensen, (303) 312-6694
Christensen.StanlevfS5epa.aov
Bob Litle (Asarco) (303) 296-51 15

Consent Decree State of Colorado v Asarco et al
Civil Action No. 83-C-2388 (Consolidated
Civil Action No 86-C-l 675)

with

Docket # 5230

Trust: $0

Trust: $0

Work Summary

Description of Work

Asarco has completed the remedial action outlined in the Consent Decree and has provided
the EPA and the State of Colorado with the Construction Completion report for the Apache Tailings
(Operable Unit 7). No O & M was required at this site in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco and the government have reached agreement in a settlement of the governments
claims against Asarco at the California Gulch Superfund Site.

Work Proposed for Trust Fund Support (19c)

Asarco is proposing that no work at this site be funded in 2009 by the Trust as a result of the
settlement of the California Gulch Site claims.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CALIFORNIA GULCH OU 9 (RESIDENTIAL SOILS)

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

California Gulch OU 9 (Residential Soils)

Leadville, Colorado

Asarco or United States

Robert Litle (Asarco) (303) 296-51 15
blitle(2)asarco.com

Stan Christensen, (303) 3 12-6694
Christensen.StanIev(2)epa.i>ov

Civil Action No. 83-C-2388 State of
Colorado vs. Asarco et al.

Docket # 5230

Trust: $0
Trust: $0

Work Summary

Description of Work

Asarco and the government have reached agreement in a settlement of the governments
claims against Asarco at the California Gulch Superfund Site.

Description of Work for 2008

No work was done at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco is proposing that no work at this site be funded in 2009 by the Trust as a result of
the settlement of the California Gulch Site claims.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CALIFORNIA GULCH OU 5 (SMELTER SITES)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

California Gulch OU 5 (Smelter Sites)

Leadville, Colorado

Asarco or United States

Stan Christensen, (303) 312-6694
Christensen.Stanlev(5)eDa.t>ov
Bob Litle (Asarco) (303) 296-51 15

Consent Decree State of Colorado v Asarco et
§1 Civil Action No. 83-C-2388 (Consolidated
with Civil Action No 86-C-1675)

Docket # 5230

Trust: $0
Trust: $0

Work Summary

Description of Work

Asarco and the government have reached agreement in a settlement of the governments
claims against Asarco at the California Gulch Superfund Site.

Description of Work for 2008

No work was performed at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco is proposing that no work at this site be funded in 2009 by the Trust as a result of the
settlement of the California Gulch Site claims.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CALIFORNIA GULCH OU 12 (SITE WIDE)

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

California Gulch OU 12 (Site Wide)

Leadville, Colorado

Asarco

Robert Litle (Asarco) (303)
blitlef5}asarco.com

Civil Action No. 83-C-2388

296-5115

State of
Colorado vs. Asarco et al.

Docket # 5230

Trust: $0

Trust: $0

Work Summary

Description of Work

Asarco and the government have reached agreement in a settlement of the governments
claims against Asarco at the California Gulch Superfund Site.

Description of Work for 2008

No work was performed at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco is proposing that no work at this site be funded in 2009 by the Trust as a result of the
settlement of the California Gulch Site claims.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
CALIFORNIA GULCH OU 1 (YAK TREATMENT PLANT)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

California Gulch OU 1 (Yak Treatment Plant)

Leadville, Colorado

Resurrection Mining Company (after 10/27/05)

Stan Christensen (EPA)
Christensen.Stanlevfrtiepa.gov
Bill Lyle (Resurrection) (303) 837-5852
bill.lvle(5),newmont.com
Bob Litle (Asarco) (303) 296-5 1 1 5

Administrative Order, Asarco Inc., Newmont
Mining Co., Res-Asarco Joint Venture, and
Resurrection Mining CO. Docket No. CERCLA
VIII 89-20

Docket # 5230

Trust: $0
Trust: $0

Summary of Work

Description of Work

Asarco, Resurrection Mining Company and the government have reached agreement in a
settlement of claims against Asarco at the California Gulch Superfund Site.

Work Completed in 2008 (19A)

No work was performed at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco is proposing that no work at this site be funded in 2009 by the Trust as a result of the
settlement of the California Gulch Site claims.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SOILS

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

East Helena (Soils)

East Helena, Montana

Asarco

John Wardell (EPA) (406) 457-5001
Chris Pfahl (Asarco) (208) 753-4321
jcp!ahl(5}asarco.com

Administrative Order on Consent signed
07/19/91 - Docket CERCLA No. 91-17

Trust: $1,580,000

Summary of Work

Description of Work

The work that is subject to direct payment or reimbursement from the trust will include: (i)
the response actions to be taken to remediated the approximately 73 remaining residential yards and
9 vacant lots at the site, (ii) remediation of irrigation ditches and approximately 7 acres of railroad
ROW owned by BN specifically referenced in the proposed plan, (iii) any future investigation on the
remediation of unknown properties with undeveloped lands, (iv) the cost to prepare or conduct any
remedial work plans, remedial designs, and 5-year reviews (collectively "Studies") with respect to
Operable Unit 2, and, (v) EPA and State costs for oversight of the studies.

In addition to the above described work, the Lead Education and Abatement Program
administered by Lewis & Clark County Health Department is subject to funding with Trust funds.

Work Completed in 2008 (19A)

The contractor retained by Asarco will complete remediation of approximately 55 residential
properties. In addition, the contractor provided project management, performed all required
sampling, maintained the soil repository, and provided soil pursuant to the Garden Soil Program.

In addition, funding for the LEAP program has been provided when requested.

Cost of 2008 Work (as of 10/10/08) (19A)

Trust: $931,582.57

Work under 2008 Scope remaining to be done: The contractor is scheduled to finish
remediating residential properties until available funds are exhausted. In addition, the contractor will
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SOILS

continue to provide project management, perform all required sampling, maintain the soil repository
and provide soil pursuant to the Garden Soil Program. The Trust will continue funding of the
ongoing Lewis & Clark County Lead Education and Abatement Program

Estimated cost for remaining work under 2008 scope: Trust: $648,417.43
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SOILS

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

East Helena (Soils)

East Helena, Montana

Asarco or United States

John Wardell (EPA) (406) 457-5001
Chris Pfahl (Asarco) (208) 753-4321
i cp fah 1 fo^asarco . com

Administrative Order on Consent signed
07/19/91 - Docket CERCLA No. 91-17

Class 7 - Docket Pending not filed

Trust: $3, 145,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

The work that is subject to direct payment or reimbursement from the trust will include: (i)
the response actions to be taken to remediated the remaining residential yards and vacant lots at the
site, (ii) remediation of irrigation ditches and approximately 7 acres of railroad ROW owned by BN
specifically referenced in the proposed plan, (iii) any future investigation on the remediation of
unknown properties with undeveloped lands, (iv) soil sampling at eligible properties that have not
been sampled to date.

In addition to the above described remediation work, funding of the ongoing Lewis & Clark
County Lead Education and Abatement Program (LEAP) is required.

The East Helena Soils Project should be eligible for $200,000 in early funding.

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled. Asarco is proposing that work be funded by the 2009 Trust
Fund Budget and be consistent with that tentative settlement agreement.

Estimated Trust Fund Contribution for 2009

Trust Fund ($)
$3,145,000

10/30/08
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SMELTER

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

East Helena (Smelter)

East Helena, Montana

Asarco

Linda Jacobson (EPA) (303) 312-6503
Jon Nickel (Asarco) (406) 227-4529

Consent Decree: United States v. Asarco,
CV-98-3-H-CCL

Work Budget: $2,405,000,

Approved Trust Reimbursement: $1,000,000

2008 Work Summary

Description of Work

The funds from the Trust are used to reimburse costs associated with Asarco's performance
of its obligations required pursuant to the above referenced Consent Decree. The work that is
subject to reimbursement is set forth below.

Work Scheduled for 2008 (19A)

Ground water Control Interim Measures
o Monitoring, sampling, and assessment of slurry walls installed in 2006 (Acid

Plant Sediment Drying Area) and in 2007 (Speiss-Dross Area). In addition,
o Implementation of the Interim Measures Work Plan Addendum (Blast Furnace

Flue and Monier Flue Cleaning and Demolition and Demolition Foot Print
Exposed Areas Soils Sampling).

Historic Preservation Recordation and Documentation
o Photograph, research and documentation of structures prior to demolition in

accordance with procedures of the State Historic Preservation Organization
(SHPO).

Phase 2 CAMU Cell
o Construction of the Phase 21 cell was conducted during Spring and early Summer

2008. Loading, operation, and maintenance of the Phase 2 cell is ongoing.

Interim Measures - Residential Well Sampling
o Three residential wells in the northwest corner of East Helena on Gail Street were

monitored monthly in 2008.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SMELTER

Supplemental Monitoring Well Installation
• Thirteen additional monitoring wells were installed in spring 2008

Post Remedial Investigation (RI)/Feasibility Study (FS) - Long-Term Monitoring Program
• Water level measurement in 135 monitoring wells (all monitoring wells in the area),
• Sampling of 122 monitoring wells,
• Annual sampling of 25 residential wells and
• Semi-annual monitoring of 6 surface water sites.

Work Remaining to be completed in 2008:

Interim Measures Work Plan Addendum
• Demolition of the blast furnace flue and Monier flue is on-going and expected to be

complete Fall 2008,
• Soil sampling is scheduled to be completed in areas exposed during the cleaning and

demolition project, and
• Temporary lined covers are scheduled to be installed in the footprint of the demolished

structures

Phase II CAMU Cell Operation and Closure for the Season.
• Loading and operation of the Phase II CAMU cell is on-going and will be concluded at

the end of the 2008 season. ]
• Installation of a temporary liner cap will conclude operation of the cell for the 2008

season.

Interim Measures - Residential Well Sampling
• The target residential wells are scheduled to be sampled in October, November and

December 2008.

Post RI/FS - Long-Term Monitoring Program
• The target residential wells are scheduled the fall semi-annual monitoring campaign will be

conducted in November 2008.

Cost of 2008 Work to Asarco (as of 10/09/08) (19A)

Work Completed to date 2008 is as follows:

Long-Term and Interim Monitoring
CAMU Construction and Operation
Historic Recordation and Reporting
Total

To-Date
Total Cost ($)
$308,000
$2,367,326
$100,000
$ 2,775,326
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SMELTER

Work remaining to be completed in 2008 is as follows:

Long-Term and Interim Monitoring
CAMU Operation and Temp Closure

Total

Estimated
Total Cost ($)
$ 120,000
$ 200,000

$ 320,000

Total Work under 2008 Scope:

Grand Total

Eligible
Trust Fund ($)
$1,000,000

Estimated
Total Cost ($)
$3,095,000

As per the 2008 Pro Rata Reimbursement clause in the 2008 approved Budget, Asarco
may seek contribution from the Trust up to a total of $1,000,000 to pay for one-half of all
contractor costs incurred in performing the covered work.

Asarco currently anticipates spending $3,095,000 in Consent Decree related contractor
costs in 2008. Asarco has submitted claims for $223,445 to-date to the Trust, and anticipates
submitting a pro rata claim before the end of the year for the eligible one-half of the total
Consent Decree related contractor costs, which is currently estimated at $1,000,000 (see table
above).
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
EAST HELENA SMELTER

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

East Helena (Smelter)

East Helena, Montana

Asarco or United States

Linda Jacobson (EPA) (303) 312-6503

Jon Nickel (Asarco) (406) 227-4529

Administrative Order on Consent signed
07/19/91 - Docket CERCLA No. 91-17

Montana Custodial Trust Settlement Agreement
- Paragraph 7(b)(vii)&(viii)

Trust: $1,500,000

2009 Work Proposal and Budget Summary
t

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Historical Recordation and Reporting of Remaining Structures
• Recordation and reporting will be conducted on the remaining facility structures and other

features in accordance with SHPO protocols

Plant Area Hazardous Waste Cleanup
• Completion of cleanup of processing areas in consultation with the Montana Department of

Environmental Quality. For budget estimation purposes, it is assumed the costs of cleanup of
hazardous waste from plant processing areas is not part of the Trust reimbursable activities.

• Placement of temporary caps and covers associated with the exposed footprints of demolished
structures is an activity driven by EPA and is assumed to be eligible under the Trust.

Phase II CAMU Cell Construction

• Loading, operation, and maintenance of the Phase II cell is scheduled for Spring 2009.

Phase II RFI and RA
• Preparation of a phase II RFI, including an assessment of human health and ecological risks.
• Completion of supplemental monitoring wells to complete definition of elevated selenium

concentrations north of East Helena,
• Collection of supplemental media including biological data for RA purposes.

Post Remedial Investigation (RI)/Feasibility Study (FS) - Long-Term Monitoring Program
Post-RI/FS Long-Term Monitoring has been conducted bi-annually as part of the East Helena
CERCLA program from 1991 through 2008. The proposed 2009 scope of work consists of a
semiannual program that includes:
• Sampling of 125 monitoring wells, 6 surface water sites, and annual sampling of 25 residential
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wells.
• Monthly monitoring of 3 residential wells on Gail Street that are critical for intermediate aquifer

monitoring in East Helena.
• Sampling 47 on the plant site, and the EH-100 series of monitoring wells in the City of East

Helena on a quarterly basis.

Pump and Treatment of Surface Water and Water from the Dross/Speiss Acid Plant
Although an active pump and treat remedy for groundwater is not proposed for the site,
contingency treatment of surface water and groundwater is being planned. Treatment of surface
water associated with runoff from disturbed demolition areas is likely. There also remains a
potential for temporary groundwater treatment in the former speiss/dross area and/or former acid
plant sediment drying area for water level control within the new slurry walls.

Repair and/or Replacement of Temporary Covers on the Plant Site.
Significant area on the plant site has been covered with temporary plastic sheeting liners. The life of
this type of liner is i to 3 years. Replacement or repair of older liner areas such as the former sinter
plant area is anticipated in 2009.

Corrective Measures Study
Following completion of the Phase II RFI and RA, a CMS is scheduled to be conducted,
expected the CMS could be initiated in late 2009.

It is

Estimated Cost of Work in 2009 and additional years

Year

2009
2009
2009
2009
2009
2009
2009
2009
2009
2009

Task

Historical Recordation & Reporting on Remaining Structures
Hazardous Waste Cleanup and Demolition
Placement of Temp Covers in Demolition Foot Print Areas
CAMU (Waste Disposal and Management)
Phase II RFI and RA
Long-Term Groundwater-Surface Water Monitoring Program
Contingency Surface Water and Groundwater Treatment
Repair and/or Replacement of Temporary Covers.
Corrective Measures Study
Total

Cost ($)

$200,000
$1,000,000

$250,000
$100,000
$300,000
$400,000
$250,000
$200,000
$300,000

$3,000,000
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
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Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the filing of
claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure.

In 2009, funds from the Trust will be used to pay or reimburse costs associated with Asarco's
performance of its obligations required pursuant to the above referenced Consent Decree. The work
that is subject to reimbursement is set forth below.

2009 Activities
Estimated Trust Fund Contribution for 2009

Year
2009
2009
2009
2009
2009
2009

Task
Historical Recordation & Reporting on Remaining Structures
Placement of Temp Covers in Demolition Foot Print Areas
CAMU (Waste Disposal and Management)
Phase II RFI and RA
Long-Term Groundwater-Surface Water Monitoring Program
Contingency Surface Water and Groundwater Treatment
2009 Total

Trust Fund ($)
$200,000
$250,000
$100,000
$300,000
$400,000
$250,000

$1,500,000

Justification for Priority Funding (19c)

• Human Health Risk (Population size, proximity to contaminants, likelihood of exposure):
> All actions address human health risks associated with arsenic migration in groundwater and

soils and plant residues.
> Long-term monitoring monitors potential risks to down-gradient water supply users.

• Site Stability (Mobility of Contaminants, Site Structure and Effectiveness of Institutional or
Physical Controls): Source controls on the site have resulted in a reduction of the extent and
concentration of the arsenic plume.

Contaminant Characteristics (Concentration, Toxicity and Volume: The 2009 monitoring
program includes key parameters to examine the characteristics of arsenic and selenium in
groundwater including arsenic speciation as well as several key indicator parameters.
Removal of hazardous materials from the plant will immediately reduce the volume of
contaminants at the plant site.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
MIKE HORSE/UPPER BLACKFOOT MINING COMPLEX

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

2008 Budget

Mike Horse/Upper Blackfoot Mining
Complex

Lincoln, Montana

USDA Forest Service

Chris Pfahl (208) 753-4321
jcpfahl(o)asarco.com
David Bowers (Montana DEQ) (406)
444-2500 dbovvers@mt.gov
Beth Ihle (USDA-FS) (406) 266-3425
bihle@fs.fed.us

In the Matter of: Upper Blackfoot
Mining Complex. AOC for EE/CA
(USDA-FS, Region 1)

Trust: $80,000

Work Summary

Description of Work

The Beartrap Creek Diversion was installed by the USDA-FS to mitigate against
overtopping or the structural compromise of the Mike Horse Impoundment from spring snow-
melt or other significant precipitation events. Costs incurred by the United States that is subject
to reimbursement include: (1) monitoring Groundwater, waters contained behind the
impoundment, and water levels within the saturated portions of the impoundment structure itself,
(2) maintenance and operation of the Beartrap Creek Diversion, including but not limited to
removing channel obstructions and repairing portions of the diversion should they become
compromised during the spring thaw and run off.

Work Completed in 2008(19A)

Unknown as USFS is performing entity.

Cost of 2008 Work (as of 10/10/08) (19A)

Trust: $0
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
MIKE HORSE/UPPER BLACKFOOT MINING COMPLEX

Site Name

Location

Performing
Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Mike Horse/Upper Blackfoot Mining Complex

Lincoln, Montana

Asarco or Montana DEQ

Chris Pfahl (208) 753-432 1 icpfahl@asarco.com
David Bowers (Montana DEQ) (406) 444-2500
dbowers@mt.gov
Beth Ihle (USDA-FS) (406) 266-3425
bihle@fs.fed.us

In the Matter of: Upper Blackfoot Mining
Complex, AOC for EE/CA (USDA-FS, Region 1)

Docket #75 3 8

Trust: $250,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2008 and additional years if warranted (19c)

Cost incurred by ASARCO that would be eligible for reimbursement by the trust include
all costs associated with the startup, operation, and maintenance of the Mike Horse Water
Treatment Plant.

Estimated Cost of Work in 2009 and additional years

Year
2009

Cost ($)
250,000

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and tentatively settled. Asarco is proposing that work to be
performed in 2009 be supported by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
MIKE HORSE/UPPER BLACKFOOT MINING COMPLEX

Estimated Trust Fund Contribution for 2009

Trust Fund ($")
1 250,000
j
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
MURRAY SMELTER SITE

Site Name

Location

Performing Entity

Contact
Person/Phone &
E-mail

Decree or Order

2008 Budget

Murray Smelter Site

Murray, Utah

ASARCO

Mark Eddy (Asarco) (520)
Meddy@.asarco.com
Bonnie Lavelle (U.S. EPA
(303)312-6579
Lavelle.bonita@epa.gov

798-7795

Region 8)

U.S. v Asarco et al Civil Action No. 041 5B
(D.Utah 1998)

Trust: $140,000

Work Summary

Description of Work

Remedial construction was completed in 2001. The remedy called for the implementation of
an institutional control (1C) program to be administered by Murray City at Asarco's expense and a
periodic groundwater monitoring program to demonstrate the effectiveness of the remedy.

Work Completed in 2008

EPA announced that it was going to perform the groundwater monitoring. EPA asked
ASARCO to facilitate sampling activities with local contractor for the year.

Cost of 2008 Work to Asarco fas of 10/08) (19A)

Trust: $ 0

10/30/08

45



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
MURRAY SMELTER SITE

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Murray Smelter Site

Murray, Utah

Asarco or United States

Mark Eddy (Asarco) (520) 798-7795
Meddy@asarco.com
Bonnie Lavelle (U.S. EPA Region 8)
(303)312-6579
Lavelle.bonita@epa.gov

U.S. v Asarco et al Civil Action No. 041 5B
(D.Utah 1998)

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(xvi)

Trust: $ 145,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted

Continuing of quarterly sampling and reporting. O & M of the wells and repository

Estimated Cost of Work in 2009 and additional years

Year
2009
2009

Task
Monitoring and reporting
O & M and maintenance

Cost ($)
100,000
45,000

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is proposing that sampling, reporting
and O &M be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
RICHARDSON FLAT

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Richardson Flat

Park City, Utah

United Park City Mines

Tom Klempel (Asarco) (520) 798-7796
tkleinpel(S),asarco.com Jim Christiansen
312-6312

(303)

N/A

Miscellaneous Federal and State Environmental
Sites - Paragraph 7(a)(vi)

Trust: $0
Trust: $0

Work Summary

Description of Work

The scope of work includes repair of the tailings pond cap and treatment of mine tunnel
drainage.

Scope of work performed in 2008 to date

No work or expenditures were budgeted from the Trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Prior to entering into an
estimation process the parties were able to negotiate and settle the claims. Asarco is not
proposing that any work at this site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
VB 1-70

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

VB 1-70

Denver, Colorado

U.S. EPA, Region 8

Victor Ketellapper (303) 312-6578
ketellapDer.victor@epa.gov
Robert Litle (Asarco) (303) 296-5 1 1 5

OU 1 - United States and State of
Colorado v. Asarco, Civil Action No. 04-
RD-2070 (CBS) (D. Colo., lodged
October 6, 2004)
OU 2 - AOC CERCLA-08-2001-13

Miscellaneous Federal and State
Environmental Sites - Paragraph 7(a)(iv)

Trust: $0
Trust: $0

Work Summary

Description of Work

In 2005 Asarco completed the remedial action for OU 1 and performed a Remedial
Investigation (RI)/Feasibility Study (FS) for Operable Unit 2 (OU2). This included investigating
hazardous waste management alternatives to remediate or control contaminated media remaining at
the facility. Asarco obtained access and drilled the proposed groundwater wells and boreholes. The
initial well development indicated that there was petroleum or organics in the groundwater that were
not likely to be related to metals concentration, so further RI/FS work by Asarco has been postponed
while EPA works with the City/County of Denver related to the potential that these contaminates
may have originated from a landfill that the City operated at the Site.

Scope of work performed in 2008 to date

No work requiring Trust fund money was performed at the site in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
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which is an expedited claims liquidation procedure. Asarco is proposing that no work at this site be
funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
GOLINKSY MINE SITE

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Golinsky Mine Site

Shasta-Trinity National Forest

USDA Forest Service

Dennis Geiser, (USDA-FS) (707) 562-8729
Leslie Roos, (USDA-FS) (530) 226-2316
Chris Pfahl (Asarco) (208) 753-4321
i c p fah IffJjasarco .com

Removal Action Memo

Docket #6172

Trust: $125,000

Trust: $0

Work Summary

Description of Work Subject to Reimbursement;

Pursuant to a CERCLA removal action memorandum, USDA is continuing to perform
removal action work at the Golinsky Mine Site. The funds will help defray the cost of work planned
for 2008 that are part of the continuing removal action for the Site.

Cost of 2008 Work fas of 10/10/08):

Trust: $50,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and tentatively settled. Asarco is not proposing that any work at
this site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HAYDEN RESIDENTIAL

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

Hayden Residential

Hayden, Arizona

United States

John Hillenbrand (EPA) 415-972-3494
hillenbrand.john@epa.gov
Jack Garrity (Asarco) 520-356-3284

j garrity@asarco . com

N/A

Trust: $815,000

Work Summary

Description of Work

Asarco offered to voluntarily remediate Hayden residential soils at 15 priority properties
identified by previous EPA sampling. The yard replacements were substantially completed by June,
2008, with the final gravel placement completed in September.

Work Completed in 2008 (19A)

EPA was paid $225,000 from the Trust Fund in February 2008 for Remedial Investigation
expenses.

The residential remediation was conducted with EPA oversight. Asarco was the performing
entity under the Administrative Settlement Agreement and Order on Consent for Removal Action at
the Asarco Hayden Plant Site, U.S. EPA Region IX, CERCLA Docket No. 2008-09 (AOC) dated
March, 2008 between ASARCO LLC (Asarco) and the Environmental Protection Agency (EPA).

At each property, one foot of soil was removed from accessible areas and soil samples were
collected from the base of the excavation for analysis of arsenic, copper and lead. Where
concentrations were at or above the respective removal confirmation levels, an additional foot of soil
was removed. The excavations were then backfilled with clean material from Asarco's Robinson
Ranch. Backfill material was sampled to confirm all material met the requirements outlined in the
work plan. The yard was then re-landscaped to match pre-existing conditions and watered. Gravel
or decorative rock was offered to homeowners for previously barren areas in their yard.

Excavated soils were transported to the Asarco Hayden Plant property and stockpiled as
agreed to by EPA. Permitting issues at the gravel pit delayed installation of gravel driveways and
decorative rock. Those permitting issues were resolved in August 2008 and this phase of work was
completed by September 15, 2008.
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HAYDEN RESIDENTIAL

Six of the 15 properties required a second excavation to two feet. No one chose to relocate
during cleanup of his or her property. Four chose to have the interior of their home cleaned.

Cost of 2008 Work fas of 10/08):

Trust: $815,000
($225,000 to EPA, $590,000 to Asarco's contractor)
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HAYDEN RESIDENTIAL

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Hayden Residential

Hayden, Arizona

United States or Asarco

John Hillenbrand (EPA) 415-972-3494
hillenbrand.john@epa.gov

Karen Pickett (Asarco) 520-395-6719
kpickett@asarco .com

Administrative Settlement Agreement
Order on Consent (AOC) Docket No.
CERCLA-2008-10

and

Trust: $ 1,000,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco is proposing that funding from the Trust be used for part of the residential yard
replacement project that is required to be performed in 2009. The work at this site is being
performed pursuant to the above referenced AOC. The work necessary to comply under that AOC
performed by contractors retained by Asarco or the United States and subject to reimbursement from
the Trust is:

1. There are approximately 450 properties identified in the towns of Hayden and
Winkleman, Arizona as part of this EPA action. Of those properties, 99 have been
sampled by EPA during the Phase I investigation. 15 properties were remediated in
2008 by Asarco under a separate AOC with EPA. All properties are required to be
sampled and subsequently remediated if they exceed the EPA action levels. This
funding would pay for the initial sampling of these properties that have not been
assessed to date. ($250,000)

2. The bulk of this funding would be spent for remediation of approximately 45
properties (assumes a 1 foot cut for each property). ($750,000)

Work Proposed for Trust Fund Support (19c)

Work proposed for Trust Fund 2009 is the scope described above.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
BUNKER HILL OU 1

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Bunker Hill Operable Unit 1

Coeur d'Alene, Idaho

UMG

Angela Chung (EPA) (206) 553-651 1
Chris Pfahl (Asarco) (208) 753-4321
icpfahl<'3).asarco.com

United States and State of Idaho v, Asarco et al.
Case No. CV94-206-N-EJL (D. Idaho)

Class 7 - Pending signatures Hecla Agreement

Trust: $189,000
Trust: $0

Work Summary

Description of Work

The funds may be used to help defray the costs of third party contractors costs incurred in
performing clean-up pursuant to the above referenced consent decree. The work subject to payment
by the trust includes:

1) Remediation of Page Pond Repository
2) Payment for 2007 ICP costs.

Reimbursement is limited to 50% of total amount spent.

Work Completed in 2008

Unknown as UMG is performing entity

Cost of 2008 Work (as of 10/10/08) Q9A)

Trust: $0.00

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 1 1 bankruptcy petition on August 9, 2005, which resulted in the filing
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of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were the subject of an
estimation hearing. Asarco is not proposing that any work at this site be funded in 2009 by the
Trust.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Coeur d'Alene River Basin (Response
Actions)

Coeur d'Alene River Basin, Idaho

United States (EPA)

Ann Dailey, EPA (206) 553-21 10
Chris Pfahl (Asarco) (208) 753-4321
icpfahlfo)asarco.com

No Controlling Order or Decree

Docket # 8336

Trust: $670,000

Trust: $0

Work Summary

Description of Work

1. Sampling, site characterization and project planning to support the remedial design effort
associated with the Lane Marsh area.

2. Engineering efforts associated with construction of one or more splay areas in the Lower
Basin.

3. Actions relating to capping and otherwise addressing mine tailings deposited along 1-90 and
SF CdA River.

Cost of 2008 Work (as of 10/10/08) (19A)

Trust: $400,000 has been transferred to EPA.

Work Completed in 2008 (19A)

Unknown as EPA and BLM is performing entity

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
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estimation, which is an expedited claims liquidation procedure. Claims related to this site were
the subject of an estimation hearing. Asarco is not proposing that any work at this site be funded
in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Coeur d'Alene NRD

Coeur d'Alene River Basin, Idaho

United States Department of Interior,
BLM; USDA Forest Service and CdA
Tribe

Brian Spears, USFWS (509) 891-6839
Kathleen Moynan, FSFWS
(503) 872-2819 Fax (503) 231-2196

Jeff Johnson USDA-FS (208) 765-7442
Bob Kirkpatrick USDA-FS

(406) 329-3307
Phil Cernura, CdA Tribe (208) 667-5772
Chris Pfahl (Asarco) (208) 753-4321
icpfahiro)asarco.com

No Controlling Order or Decree

Residual Environmental Settlement Sites
Agreement - Paragraph (4)(a)-(c)

Trust: $1,025,000
Trust: $0

Work Summary

Description of Work Subject to Reimbursement

The 2008 Budget relates to four projects. Trust funds were budgeted to pay for or reimburse
the United States for any costs (including, but not limited to, internal costs of agency personnel)
incurred in the performance of the work described below.

Task 1: Agriculture to Wetland Conversion and Restoration. Area 1 (USFWS)
(Approx. Total $175,000)

Task 2: Sherlock Creek Mine Restoration (USFS)
(Approx. Total $740,000)

Task 3: Pine Creek Watershed (BLM)
(Approx. Total $100,000)
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Task 4: Hepton Lake (CdA Tribe)
(Approx. Total $10,000)

Cost of 2008 Work (as of 10/10/08) (19A)

The USFWS, USDA-FS, BLM & CdA Tribe are the performing entities for this work.
As of to-date none have filed claims against the Trust.

2009-Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were the subject of an
estimation hearing. Asarco is not proposing that any work at this site be funded in 2009 by the
Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Gem Mine Portal

Canyon Creek, Idaho

Asarco

Bill Adams (EPA) (206) 553-2806
adams.billfolepa.pov
Chris Pfahl (Asarco) (208) 753-4321
icpfahlfoiasarco.com

Administrative Order on Consent: Gem
Mine Portal Canyon Creek Idaho Docket
Number 1 0-97-0 172-CERCLA

Trust: $0
Trust: $0

Work Summary

Description of Work

No additional work is required at this site other than reclamation of the Pilot Water
Treatment Facility as required by BLM. Asarco is waiting for BLM to convey their reclamation
requirements.

Work Completed in 2008 (19A)

Limited reclamation work was performed at this site.

Cost of 2008 Work (as of 10/15/08) (19A)

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (I9c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and has been subject to an estimation
hearing. Asarco is not proposing that any work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Jack Waite Mine

CdA National Forest

Shoshone County, Idaho

United States

Jeff Johnson (USFS) (208) 765-7442
Bill Adams (EPA) (206) 553-2806
Chris Pfahl (Asarco) (208) 753-4321
icpfahlfa),asarco.com

None

Miscellaneous Federal and State
Environmental Sites - Paragraph 7(a)(vii)

Trust: $1,000,000

Trust: $0

Work Summary

Description of Work

Remedial design and remedial action at the site.

Work Completed in 2008 (19A)

A total of $634,377 has been paid from the Trust in 2008. This amount combined with the
remaining $365,623 from the 2007 budget equal the $1,000,000 2008 budget. The Forest Service is
required to provide a report to the trustee-detailing the work that was done and the cost that was
incurred.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

Ruston/North Tacoma Residential Cleanup

Tacoma, Washington

Asarco

Kevin Rochlin (EPA) (206) 553 2106
Robert Miller (Asarco) (253) 752-1470
romiller@asarco.com

Consent Decree: United States v Asarco,
Civil No. C94-5714RJB (W.D. WA)

Trust: $3,400,000.00

Work Summary

Description of Work (Residential Yards)

Work at this site is being performed pursuant to the above referenced Consent Decree (CD).
The work necessary to comply under that CD performed by contractors retained by Asarco and
subject to reimbursement from the Trust is:

1. Engineering: This engineering work covers the production of property cleanup maps, and as-
builds maps, and other required engineering and oversight activities related to yard cleanup
and sampling.

2. Construction/yard cleanup: Yard cleanups per the requirements of the CD was completed on
approximately 150 properties. Remediation on all residential properties and rights-of-way
were completed this year where owners would allow access.

3. Staff Asarco/EPA information center in Tacoma.

4. Analysis of pre-remediation and conformational samples, including data validation for all
2008 sampling.

Ruston North Tacoma Residential Cleanup - 2008 Expenses

Activity

Total Costs

Trust

$ 3,400,000.00
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Work Completed in 2008 (19A)

As of October 6, 2008 construction/yard cleanup of the original 150 planned properties is
approximately 94% complete with 141 properties remediated. The additional properties are
expected to be remediated by November 30, 2008. Remediation on all residential sites and rights of
way were completed this year where property owners would grant access. Several large areas at
Point Defiance Park were also remediated. There are more large areas within the park that still
require remediation in the future.

The Remediation Information Center was open and available to Ruston and Tacoma residents
through MRC Construction. MRC also provided the engineering, planning and reporting needed to
complete all the work in 2008.

Pre-sampling of approximately 10 previously refused properties was completed in 2008.
Analysis has been performed on those samples and homeowner notification sent. EPA worked
closely with previously refused property owners and was able to obtain consent from several owners.
Properties in the outer zone (Zone 4) are voluntary participation at this point. It is anticipated that
EPA will take action to require that these owners participate in the program, but that decision will
not be made in time to impact 2008 work.

MRC Construction completed an initial transfer of the database for remediated and sampled
properties in the study area in 2006. All 2006,2007 and 2008 work has been stored in the new digital
format. Transfer of the previous data has been made, but extensive review is needed to insure the
accuracy of the data transfer as well as transfer of the paper files to digital format.

Cost of 2008 Work to Asarco (as of 10/20) (19A)

Trust: $3,400,000

a) Work under 2008 Scope remaining to be done:

Remediation of remaining properties will be completed by November 30, 2008.
Supporting engineering, mapping, reporting (including data validation) and homeowner
notification will continue until completion by December 31, 2008 for both remediation
and sampling activities.

The Asarco Information Center will be staffed through December 31, 2008.

b) Estimated cost for remaining work under 2008 scope as of October 6, 2008:

Trust: $482,463.45
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Site Name

Location

Performing
Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Ruston/North Tacoma Residential Cleanup

Tacoma, Washington

Asarco or United States

Kevin Rochlin (EPA) (206) 553 2106
Robert Miller (Asarco) (253) 752-1470
rom il ler@asarco.com

Consent Decree: United States v Asarco, Civil No.
C94-5714RJB(W.D. WA)

Residual Environmental Settlement
Sites Agreement - Paragraph 7(a)

Trust: $1,500,000
i

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled. Asarco is proposing that funding from the Trust be used for the
work required to be performed in 2009.

The number of properties proposed for remediation in 2009 is approximately 52 of the
remaining 58 large subunits of properties at Point Defiance Park. In the future (beyond 2009), EPA
may require remediation and sampling of the remaining properties in the outer zone and complete
the database work. The work at this site is being performed pursuant to the above referenced Consent
Decree (CD). The work necessary to comply under that CD performed by contractors retained by
Asarco or the United States and subject to reimbursement from the Trust is:

1. Engineering: This covers property cleanup maps and as-builds, and other required engineering
activities related to yard cleanup. This work includes all production of required reports.
($250,000)

2. Staff Asarco/EPA information center in Tacoma: Information center staff provide the
homeowner coordination and notification as well as answer general questions from the public
(such as sample results for specific properties). ($30,000)

3. Sampling and analysis: This work includes sampling of all properties (conformational), as well
as data validation. ($18,000)
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4. Construction/yard cleanup of Point Defiance Park: Soil remediation per the requirements of the
Consent Decree will be completed on approximately 52 subunits of the park. The goal is to
complete as many properties as possible during 2009 while a disposal location at the former
smelter site is available. Since the former smelter site began development in 2008, it is unclear
how much longer this disposal location will be available after this year. These costs include
organic reduction measures as required by the new owner as well as stockpile management costs.

Estimated Cost of Work in 2009 and additional years

Year
2009
2010

Task
Residential Yard Remediation
Residential Yard Remediation

Cost ($)
$1,500,000
$1,500,000

Work Proposed for Trust Fund Support (19c)

Work proposed for Trust Fund 2009 is the scope described above.

Estimated Trust Fund Contribution for 2009

Trust Fund ($)
$1,500,000

Justification for Priority Funding (19c)

Risks to Human Health Exposed: The population of the Ruston/Tacoma area is approximately
200,000. The plan for 2009 includes removal of soils that exceed Ruston soils criteria (230 ppm As
and 500 ppm Pb) in approximately 52 large public park subunits.

Contaminant Characteristics: Analysis of pre-sampled soils pre-sampled has shown arsenic
contamination as high as 4,000 ppm. Generally soils removed from residential properties range from
230-1,000 ppm As. Pb concentrations trigger remediation with concentrations ranging from 500 -
1,000 ppm.

Program Management Considerations: The Ruston/North Tacoma Residential Soils removal
project has been ongoing for over 15 years. Substantial completion of property remediation was
scheduled for October of 2003. The work was delayed for several years due to severe cost
constraints. This is a high profile project due in large part to its location near Commencement
Bay and has a high level of community involvement and support. Considerable cost savings can
be realized if soil remediation is completed prior to site capping, allowing residential soils to be
disposed on the former Tacoma Smelter site.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Asarco Tacoma Smelter

Tacoma, Washington

Asarco or United States

Kevin Rochlin (206) 553-2106
Robert Miller (Asarco) (253) 752-1470
romiller(o)asarco.com

Consent Decree: United States v
No.C91-5528B(W.D. WA)

Miscellaneous Federal and State
Sites - Paragraph 7(a)(i)

Asarco, Civil

Environmental

Trust: $0
Trust: $0

Work Summary

Asarco was obligated to perform work on this site pursuant to the above referenced Consent
Decree. The work necessary to comply with Asarco's obligations under the CD are subject to
reimbursement from the trust. No trust funding was budgeted or performed at this site by Asarco in
2008.

Tacoma Purchase Agreement

On December 8, 2005, ASARCO LLC (Asarco) entered into the Tacoma Purchase
Agreement with Point Ruston LLC, for the sale of the Tacoma Property. The Federal Consent
Decree has been modified to include Point Ruston LLC as a signatory and the sale was approved by
the bankruptcy court. The sale of the property closed on November 1,2006. Point Ruston LLC has
assumed all responsibility for the former smelter site and certain responsibilities for adjacent
properties.

Work Completed in 2008 (19A)

No work or expenditures were budgeted from the trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
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estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Settlement
Agreement

2008 Budget
2009 Proposal

Tacoma Hylebos

Tacoma, Washington

Asarco

Thomas L. Aldrich (Asarco) (520)
taldrich@asarco.com

798-7749

Miscellaneous Federal and State Environmental
Sites - Paragraph 7(a)(i)

Trust: $0
Trust: $0

Work Summary

Description of Work

EPA calculated Asarco's share of the future response (cleanup) at $669,838. To cash out,
Asarco would be required to pay either a 50% premium ($877,257) or a 100% premium
($1,084,676). With the 50% premium, Asarco could still be asked to contribute additional funds if
the cleanup exceeded the estimated cost of approximately $50 million. The 100% premium would
preclude any additional payments. If this item is included in the Trust Fund budget Asarco would
execute the consent decree for this site. This would complete Asarco's obligation at this site and
avoid costs in the future.

Scope of work performed in 2008

No work was performed at this site in 2008.

2009 Work Proposal and Budget Summary

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Manchester

Manchester, New Jersey

Heritage

Tony Findley (NJDEP) (609) 633-0715

John Lord (Heritage) (732) 922-6100
Vince Wildman (Asarco) (732) 826-1800
vwildman;'S;asarco.com

Voluntary environmental cleanup

Trust: $0
Trust: $0

Work Summary

Description of Work

Under the Agreement of Sale with Heritage, the Company indemnified Heritage for acts of
the Company that caused hazardous substances to be discharged on or under the property. During
Heritage's attempted residential development of the site, it became apparent that environmental
problems exist at the site. The most significant involve underground oil contamination and
radioactive mine tailings. An agreement dated June 22, 1995 has been executed whereby the
Company and Heritage will each bear 50 percent of the costs of remediation of underground oil
contamination.

The remediation/recovery relative to the fuel oil spill is ongoing. With respect to the
radioactive mine tailings, the tailings have been remediated to the satisfaction of the State of New
Jersey.

Work Completed in 2008 (19A)

There was no work at this site by Asarco requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
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Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Newark

New Jersey

ASARCO MASTER

Bob Miller (Asarco) (253) 752-1470
romiller@asarco.com
Bennet Barnes (New Jersey Department of
Environmental Protection) (609) 292-3131

N/A

Trust: $0

Trust: $0

Work Summary

Description of Work

The work relates to conducting groundwater monitoring and inspection, repair and
maintenance of an asphalt cap. No work was subject to these funds for 2008.

Work Completed in 2008 (19A)

No work was performed at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. While no claims related to this site have been
filed, the State continues to assert that Federated Metals (ASARCO MASTER) is responsible for
performing the required monitoring and reporting. ASARCO MASTER is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Perth Amboy

Perth Amboy, New Jersey

Asarco

Robert Miller (Asarco) (253) 752-1470 #224
romiller@asarco.com
Tony Findley (NJDEP) (609) 633-0715

Memorandum of Agreement between Asarco &
NJEDP, 1994

Trust: $0

Trust: $0

Work Summary

Description of Work

The Perth Amboy facility operated from 1894 - 1976 as a nonferrous metals refinery. In
1976 the copper refinery was closed and in 1978, the Lead Products and Alloy Production
Departments were closed. The site was sold in 1981 to Mr. Neuberne Brown. The sale was
rescinded by court order in 1991 and Asarco assumed ownership of the site. Pursuant to New
Jersey's Voluntary Cleanup Program, Asarco entered into a Memorandum of Agreement with the
New Jersey Department of Environmental Protection to investigate conditions on the property. The
Remedial Investigation Report was approved by the NJDEP in 2001. The status of the outstanding
issues is as follows:

SITE WIDE SOIL - The soil remedy is capping with a deed restriction. The Capping is
substantially complete with buildings, concrete, asphalt and road millings. A deed notice has not
been filed. DEP has approved this remedy for soil but has not approved the draft deed notice. We
expect that when the property is redeveloped, a new deed notice will be prepared by the developer
incorporating the development as the engineering control.

HISTORIC FUEL SPILL - Petroleum Hydrocarbon contamination was found at the east end of the
site and determined to have originated from the release of fuel oil (No. 6) from underground lines
long since removed. The cost to actively remediate this area is about $900,000.

GROUNDWATER - Groundwater modeling has established that there is no exceedance of the
NJDEP surface water quality standards as a result of the metals in the groundwater. Since there
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are no receptor impacts, Asarco has proposed a groundwater remedy of a natural attenuation in
perpetuity. NJDEP has not approved the proposed remedy.

Scope of work performed in 2008 to date

Asarco submitted the following documents to the NJDEP:

• A Remedial Action Workplan: No. 6 Fuel Oil Recovery April 1, 2006

• A Remedial Investigation Workplan April 1, 2006

• Revised Remedial Action Workplan: No. 6 Fuel Oil Recovery July 16, 2007.

• Preliminary Assessment Report Addendum and Remedial Investigation Work Plan
Addendum January 2007.

To-date there has been virtually no response from the NJDEP regarding submittals of the above
documents.

2009 Work Proposal and Budget Summary

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

Alton Lead Smelter

Alton, Illinois

Asarco

Todd Gross (IEPA) (217) 785-0221
Bob Miller (Asarco) (253) 752-1470
roiniUer@asarco.com

Response to NOV

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(viii)

Trust: $0

Work Summary

Description of Work

In 2008, no work at the Alton site was conducted that was funded by the trust. An Alton Site
2006 Investigation Data Summary Report, and an Alton Site Remedial Action Work Plan have been
prepared and submitted to IEPA, which comment is yet to be received. The Alton Lead Smelter in
Alton, Illinois, was built by The Federal Lead Company in 1902 and purchased by Asarco in 1912.
At various times throughout its existence a cadmium plant and a secondary aluminum plant operated
at the site, in addition to the lead smelter. The lead smelter was one of the largest lead smelters in the
world in the 1930's. In 1959, the smelter was shut down, and in 1969 the secondary aluminum
operation was sold. The site is approximately 60 acres. A slag pile, covering 10 acres and containing
approximately 400,000 cubic yards of slag, remains on the site.

In 1991 Asarco entered into an agreement with the State of Illinois to undertake certain
remedial actions. The agreement was made as part of the States' Voluntary Action Program. To-date,
the site has been characterized in agreement with procedures required by the Agency. Data
associated with the characterization has been submitted to the Agency. In the second quarter of the
year 2000, 1,500 tons of aluminum dross was removed from the site. The material was treated at a
permitted facility and disposed of to a permitted landfill.

On March 30, 2006, IEPA issued a Violation Notice pursuant to Section 31 (a)(l) of the
Illinois Environmental Protection Act, 415 ILCS5/31 (a)(l). Asarco provided written responses to
IEPA and met with IEPA in June 2006 to discuss cleanup options and additional investigation
activities, and Asarco's status as a subject of a Chapter 11 bankruptcy case pending the U.S.
Bankruptcy Court for the Southern District of Texas. In August, as a result of its meetings with
IEPA, Asarco prepared the Alton Site 2006 Investigation Work Plan for collection of groundwater
samples and sediment samples. The plan was implemented in November 2006 and a Data Summary
Report was submitted to IEPA in February 2007. In February 2007 Asarco and IEPA agreed to a
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remedial action approach for the Alton Site. This approach was described in the Alton Site
Remedial Action Work Plan (October 2007).

It is estimated that the cost to complete remediation of the site will be $5 million. Specific
issues to be addressed include: Consolidation of nonhazardous refractory (approximately 15,000
tons); Stabilization, removal and disposal of hazardous refractory (approximately 6,000 tons); and
the capping of slag pile (approximately 13 acres).

Work Completed in 2008 (19A)

No work was conducted at this site in 2008 that was supported by the trust fund.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Alton Lead Smelter

Alton, Illinois

Asarco

Todd Gross (IEPA) (217) 785-0221

Bob Miller (Asarco) (253) 752-1470
romiller(S).asarco.com

Response to NOV

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(viii)

Trust: $1,500,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

The scope of work remaining in the Alton Site Remedial Action Work Plan (October 2007) is
as follows:

• Smelter remnant debris removal and consolidation on the slag yard area.
• Plant site soil removal and consolidation on the slag yard area.
• K-Street and I-Street soil removal and transport to the slag yard area.
• Cap slag yard.
• Semi-annual groundwater monitoring

Estimated Cost of Work in 2009 and additional years

Year
2009

2009
2009
2009

2009

2010

Task
Move K/I-street Soils, Stack and Building Brick, and Site-Wide
Soils and Consolidation in Slag Yard
Cap Slag Yard
Semi-annual Groundwater Monitoring Program
Security and O&M

Total

Semi-annual Groundwater Monitoring Program

Cost ($)
$1,647,000

$2,068,000
$30,000
$42,000

$2,881,000

$30,000
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2010
2010

2010

2011
2010
2010

2010

Cap O&M
Site Security

Total

Semi-annual Groundwater Monitoring Program
Cap O&M
Site Security

Total

$5,000
$32,000

$67,000

$30,000
$5,000

$32,000

$67,000

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure.

Asarco proposes the following activities to be funded by the trust in 2009:

Estimated Cost of Work in 2009 and additional years

Year
2009

Task
Move K/I-street Soils, Stack and Building Brick, and Site- Wide
Soils and Consolidation in Slag Yard, Install Temporary Cover.

Cost ($)
$1,500,000
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

Hillsboro

Hillsboro, Illinois

Asarco

Marc Wagner (IEPA) (217) 785-0221
Bob Miller (Asarco) (253) 752-1470
romiller(2).asarco.com

Draft AOC

Trust: $0

2008 Work Summary

Description of Work

Asarco purchased the Hillsboro site from the American Zinc Company in 1971 and operated
the 650 acre site until 1994 when 10 acres of the property and assets were sold to the U.S. Zinc
Corporation. In 1995 Asarco entered into the Illinois Voluntary Action Program (VAP) to perform
certain characterize the site. In 1999 Asarco and Blue Tee Corporation (successor to American
Zinc) reached an agreement whereby Asarco's responsibility is 20%. Although the investigations
were submitted to the Illinois EPA, an agreement on the characterization of site materials was not
reached. In 2006, the US EPA Region 5 completed its scoring the site for a NPL Listing. August
2006, the US EPA submitted a draft Administrative Order of Consent (AOC) and a draft Statement
of Work (SOW) to Asarco and Blue Tee that lays out procedures for preparation of Scoping
Documents and a Remedial Investigation/Feasibility Study (RI/FS) for characterization and
remediation of the Hillsboro site.

The AOC and SOW presents document and investigation requirements to conduct remedial
investigation activities and assess and select remedial alternatives for the Hillsboro site. Of the
work performed in 2008, Asarco is responsible for 20% of costs incurred and Blue T is
responsible for 80%. Work being conducted in 2008 includes:

• Preparation of Scoping Documents, response to comments and revisions. This includes
review of the site history, existing data and preparation of a scoping document that
summarizes this effort.

• Provided support and technical assistance for EPA's Community Involvement Plan. This
includes preparation for and participation in public information meetings.

• Preparation of Remedial Investigation Work Plans. These include:
• RI Work Plan
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Work Completed in 2008 (19A)

Work being conducted in 2008 includes:

• Preparation of Scoping Documents, response to comments and revisions. This includes
review of the site history, existing data and preparation of a scoping document that
summarizes this effort.

• Provided support and technical assistance for EPA's Community Involvement Plan. This
includes preparation for and participation in public information meetings.

• Preparation of Remedial Investigation Work Plans. These include:
• RI Work Plan
• SAP/QAPP
• Health and Safety Plan
• Risk Assessment Work Plan
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Hillsboro

Hillsboro Illinois

Asarco or Blue Tee

Larry Johnson (EPA) (312) 886-6609
iohnson.larry@epamail.epa.gov

Terri Faye (Blue T) (724) 837-6221
Bob Miller (Asarco) (253) 752-1470
rom i 1 lerra>asarco.com

Draft AOC and SOW

Docket # 7784
Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(x)

Trust: $500,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

The AOC and SOW presents document and investigation requirements to conduct remedial
investigation activities and assess and select remedial alternatives for the Hillsboro site. Of the
work performed in 2008, Asarco will be responsible for 20% of costs incurred and Blue T will be
responsible for 80%. Work to be conducted in 2009 includes:

• Site Characterization of:
• Groundwater, surface water, and surface and subsurface soils:
• Slag and other debris from former operations
• Evaluation of the nature and extent of contaminant migration
• Preparation of an RI Report that includes:

o All collected data
o Data evaluation
o Definition of the nature and extent of contaminants and the potential for

migration
o A Risk Assessment

Estimated Cost of Work in 2009 and additional years

Year Task Cost ($)
2009 Engineering Cost for Remedial Design $500,000
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2010 Select Remedy Prepare Design and Bid Documents, Initiate $500,000
Remedy Implementation

2010 Implement Remedy $19,000,000

2011 Long-Term Monitoring and O&M $135,000

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure.

It is proposed that in 2009 funds from the trust will be used to pay or reimburse costs
associated with Asarco's performance of its obligations required pursuant to the above referenced
Consent Decree. The work performed by the contractors retained by Asarco that is subject to
reimbursement is set forth below and is described by identifying the separate projects proceeding at
this Site and identifying which of the costs Asarco is to incur in such work.

Of the $621,000 total for work in 2009, $124,000 is proposed for trust fund support (20% of the
cost).

Estimated Trust Fund Contribution for 2009

Trust Fund ($)
$500,000

Justification for Priority Funding (19c)

• Human Health Risk (Population size, proximity to contaminants, likelihood of exposure): The
RI/FS and subsequent actions will address potential human health risks from direct contact with
surface soils and slag. There are no residents in the immediate area and potential human health
risks are potential exposure from casual property trespass (hunting, four wheeling) and to
occasional exposure to site workers using the former plant area. The RI/FS will address options
that directly reduce the potential to direct exposure from the slag and from surface soils. It
would also reduce the potential to exposure to elevated metals in groundwater and surface water.

Site Stability (Mobility of Contaminants. Site Structure and effectiveness of Institutional or
Physical Controls): The stability of the site has been addressed by previous actions implemented

10/30/08

81



2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HILLSBORO

as part of the State Volunteer program or as part of operational programs with the State of
Illinois. These actions primarily of slag and cinder grading. The RI/FS would address additional
stability steps.

• Contaminant Characteristics (Concentration, Toxicitvand Volume'): Metal (particularly lead,
cadmium and zinc) concentrations in surface soils, surface water and groundwater are elevated
on the plant site and in adjacent areas. The RI/FS includes an evaluation of contaminant
concentrations, toxicity and volume for remedial action purposes.

• Environmental Factors and Risk
> Endangered Species or Critical Habitats: The RI/FS will evaluate potential

environmental risks from metals impacts on surface water and groundwater. There are
no anticipated effects on endangered species or critical habitats.

> Sensitive Environmental Areas: Particularly or unusually sensitive environmental areas
have not been identified; however, the RI/FS will address the potential for these areas.

• Project Management Considerations
> Innovative Technologies: The remedial plan will consider a range of technological

options for the site including innovative technologies.
> Cost Delays: Delay of trust fund approval could delay the implementation of all

elements of the RI/FS in 2009.
> High Profile Project - Community Support and Additional Funding Contingent on

Approval of the Budget: The support for the project by the community is unknown. The
trust fund is expected to be 20% of project funding.

Brownfields/Site Reuse or Revitalizationi At least one potential buyer and developer of the
property has approached Asarco and EPA of its intention to acquire the property and develop it
as a brownfield site. The status of this potential is not certain at this time.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Midland Coal

Farmington, Illinois

Asarco

Scott Fowler (ILDNR) (217)
Tom Klempel (Asarco) (520)
tklempel@asarco.com

785-5192
798-7796

N/A

Trust: $0
Trust: $0

Work Summary

Description of Work

Asarco operated Midland Coal from 1970 when it was acquired from Peabody Coal, until
1989 when the last remaining mine, the Rapatee, was sold to a management group. The Mecco
Mine was closed in 1980 and the Elm Mine was closed in 1984. There remains approximately 568
acres of former coal mining properties in various stages of reclamation.

Continued reclamation of this site is a result of both Federal and State reclamation laws
relative to coal mining. The work is necessary for Surety Bond release as well as sale of reclaimed
properties. Work scheduled for 2008 included primarily the direction of crop rotation and the
monitoring of yield on formerly mined properties.

Work Completed in 2008Q9A)

Work completed in 2008 included drainage and erosion control and water sampling and
analysis, and the required crop management.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Work in 2009 and beyond will include continued crop yield monitoring and will continue
until the reclamation bonds can be released and the properties sold. No Trust Fund money will be
needed or requested for this work.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Former Zinc Oxide Facility (Columbus)

Columbus, Ohio

Asarco

Dan Vogel (Ohio EPA) (614)644-3020
Brian Munson (Asarco) (520) 356-2229

Ohio Voluntary Action Program, 1995

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(xiv)

Trust: $0

Trust: $0

Work Summary

Description of Work

Asarco entered into Ohio's Voluntary Action Program in 1995 to address environmental
concerns at the 40-acre site. Concerns included buildings requiring demolition, potential
groundwater contamination and slag/clinker deposited on the ground from historic operations.
Remediation, including construction of a clay cap, has been completed.

Remediation also included installation of passive water treatment for water contained in the
fill beneath the cap. Water is discharged from the treatment system to a Ph stabilization tank, then to
a storm water retention pond, and lastly through a NPDES permitted outfall. The discharge from the
outfall is monitored monthly.

The effectiveness of the passive treatment system is monitored on a monthly basis by
sampling of effluent discharged from the system for heavy metals and related parameters. Results of
monitoring and analyses will be submitted to the Ohio EPA. Additionally, the geochemical barrier
cells required maintenance in 2004 and 2006.

2008.
There were no specific costs subject to reimbursement or consideration under this budget for

Work Completed in 2008 (19A)

A trust fund was established as financial security for the O&M requirements. It is anticipated
that the agency will respond with a Covenant Not to Sue in the near future. Meanwhile, Asarco is
under a continuing obligation to monitor a discharge under the agreement with Ohio EPA. There
were no specific costs subject to reimbursement or consideration under this budget for 2008 and
none are planned for 2009.
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Cost of 2008 Work to Asarco (as of 9/08) (19A)

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Black Hawk Mill

Black Hawk, New Mexico

Asarco

Brian Munson (Asarco) (520) 356-2229
Chris Eustice (NMED) 505-827-1046

Work is being performed under a voluntary
agreement between Asarco and the State of
New Mexico dated 2/22/96

Trust: $0
Trust $0

Work Summary

Description of Work

The funds were used in past years to help defray costs associated with Asarco's performance
of its obligations to continue site remediation under the above referenced Administrative Order on
Consent (AOC) with the State of New Mexico. There were no specific costs subject to
reimbursement or consideration under this budget for 2008.

Work Completed in 2008 (19A)

There were no specific costs subject to reimbursement or consideration under this budget
for 2008.

Cost of 2008 Work to Asarco (as of 09/08) (19A)

Trust: $0.00

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Deming Mill

Deming, New Mexico

Asarco

Brian Munson (Asarco) (520) 356-2229
James Hollen (New Mexico Mining and
Minerals Division) (505) 476-3436
iames.hollenCoiState.nni.us
Rick Shean (New Mexico Department of
Environmental Quality - VRP) (505) 222-
9550

VRP agreement published 9/9/04, site
53043001

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(xii)

Trust: $0
Trust: $0

Work Summary

Description of Work

Past funds were historically used to help defray costs associated with Asarco's
performance of work at this site. The work related to site characterization and documentation for
developing a closure plan for the windblown tailings under the state VRP program. The bulk of
the work involved developing and implementing a soil-testing program for the windblown site.
Efforts in 2007 focused on implementing an approved Remedial Plan for the windblown tailing
portion of the project and completing the closure for the Tailing facility. Ongoing work in 2008
has included seeding, and drainage repair following some unusual storm events.

Work Completed in 2008 (19A)

There were no specific costs subject to reimbursement or consideration under this budget
for 2008. Work has included completing the Tailing closure plan under the state mining permit
and performing maintenance activities.

Cost of 2008 Work to Asarco fas of 10/08) (19A)

Trust: $0
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ASARCO-$1.5 Million

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure.

Work anticipated for 2009 includes monitoring and maintenance.

Estimated Cost of Work in 2009 and additional years

Year Task Cost ($)
2009 $0

Work Proposed for Trust Fund Support (19c)

There are no specific costs requested for reimbursement or consideration from the Trust
under this budget for 2009.
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

MagdalenaMill

Magdalena, New Mexico

Asarco

Brian Munson (Asarco) (520) 356-2229
Rick Shean (New Mexico Department of
Environmental Quality - VRP (505) 222-
9550

N/A

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(xiii)

Trust: $0
Trust: $0

Work Summary

Description of Work

The funds are used to help defray costs associated with Asarco's performance of work at this
site. The work relates to remediation of commercial and residential properties near an old lead and
zinc smelter. Remaining work includes characterization of remediated areas, completion of site-
specific risk analyses, and additional remedial work as necessary. No work was funded under the
Trust in 2008.

Work Completed in 2008 (19A)

No work was conducted in 2008.

Cost of 2008 Work to Asarco (as of 9/08) (19A)

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
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Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.

Remaining work includes development and implementation of a plan for excavation and
cleanup of minor areas of impacted soils on site and adjacent to the site, covering with suitable
material and/or hauling to the nearby remediated tailings for final disposal. Work will also involve
confirmation sampling and completion of the risk assessment.

Estimated Cost of Work in 2009 (for Trust) and additional years

Year Task Cost ($)
2009 $0

Work Proposed for Trust Fund Support (19c)

Asarco is not proposing that any work at this site be funded in 2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & E-mail

Decree or Order

2008 Budget

El Paso Smelter RFI

El Paso, Texas

Asarco

Brad Wilkinson (TCEQ) (512)

bwilkins(o)tceq. state. tx.us

239-2350

Tom Klempel (Asarco) (520) 798-7796

tklempel(g) asarco.com

D.O.-96-0212-MLM-E

Trust: $0

Work Summary

Description of Work

No work was done in 2008 that was supported from the Trust.

Work Completed in 2008 (19c)

Asarco established a budget of approximately $7.0M to complete the scheduled 2008 scope
of work which included building a third repository for Category I material and completing
permanent covers on all three repositories to prevent damage due to erosion and weathering. The
volume of Category I material proved to be greater than estimated and the design of the repository
was modified to allow it to be built higher to accommodate an increased volume. While all of the
Category I material that had previously been identified through Remedial Investigations have been
excavated and placed in the three repositories, it is likely that more Category I materials will be
identified and that a fourth repository will be needed to address these materials. The change in scope
to accommodate increasing volumes of Category I materials resulted in increased construction time,
effort and cost. The permanent covers for the three repositories will not be completed in 2008.
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Site Name

Location

Performing Entity

Contact Person/
Phone & E-mail

Decree or Order

Settlement
Agreement

2009 Proposal

El Paso Smelter RFI

El Paso, Texas

Asarco or TCEQ

Brad Wilkinson (TCEQ) (512) 239-2350

bwilkinsfojtceq. state, tx.us
Tom Klempel (Asarco) (520) 798-7796

tklempek5iasarco.com

D.O.-96-0212-MLM-E

Texas Custodial Trust Settlement
Agreement

Trust: $4,000,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

All three repositories need a permanent cover to protect them from damage caused by
erosions and weathering. A fourth repository needs to be sited to provide for the likely probability
that additional volumes of Category I material will be identified.

Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled.

Asarco is proposing that money be utilized from the Trust Fund to permanently cover the
three existing repositories and to site a fourth repository. Asarco is further proposing that this site be
eligible for $2.0 million of early funding to insure that the repository covering can be installed before
erosion and weathering damages the caps.

Engineering and Design
• Engineering support, including design components for asphalt capping and AOC
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landfill construction,

Construction
• Continuation of asphalt capping, and construction of permanent covers on on-site

AOC landfill cells

Estimated Trust Fund Contribution for 2009

Trust Fund ($)
4,000,000

Justification for Priority Funding (19c)

As part of the 1996 TCEQ Agreed Order and subsequent addition to the 1999 Federal
Consent Decree, Asarco is required: to investigate environmental impacts (on-site and off-site) from
current and past operations; perform feasibility studies; design corrective actions; and perform
remedial activities as necessary.

Risk to Human Health and Threat to the Environment:
With regards to the current status, the investigations and remedial activities have been geared

towards source removal and/or isolation, dependent upon potential impacts to human health and the
environment. Soil exposure pathways have been identified with respect to the plant area and some
portions of Asarco's property to the northeast of the main plant property. Investigations performed
by scientists from both the EPA and Asarco have not definitively demonstrated a health threat or
identified a source in the residential areas off-site.

Contaminant Characteristics:
Contaminants of concern are primarily arsenic, lead and cadmium.

Program Management Considerations'.

• Project Continuity
The project will continue forward in compliance with the requirements of the TCEQ
following the completion of the residential soils remediation. There is concurrence between
TCEQ and Asarco for the need to continue with the long-term objectives of the project. In
addition there is intense political pressure for Asarco to continue implementing a remediation
plan for the site.

• Project Support
The continuation of the investigations and remediation at the El Paso Smelter is under
scrutiny by the community, neighborhoods, politicians and regulators (city, state, federal).
All parties agree on the importance of complying with the requirements of the Agreed Order
and the Consent Decree.

• Other Money Availability
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At this time there is no other identified Responsible Parties (RP's) or funding sources
contributing to the work being performed at the El Paso Smelter.

Early Funding Request (as per paragraph 16 of the Trust Agreement)

A number of sites did not utilize their entire 2008 Trust Fund budget and it is likely that there
will be monies remaining that can be utilized for early funding in 2009, as per paragraph 16 of the
Trust Agreement. Asarco is proposing that this site be eligible for $2.0 million of early funding to
insure that the repository covering can be installed to insure that erosion and weathering do not
damage the existing repositories.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Encycle (On-Site)

Corpus Christi, Texas

Trustee/State of Texas

Brad Wilkinson (TCEQ) (512) 239-2350
Mike Boudloche, Trustee (361) 693-9402

Consent Decree: United States and Texas v.
Encvcle and Asarco (Civil Action No. H-
99-1136)

Docket # 6020 & 7342

Trust: $0
Trust: $0

Description of Work

Work Summary

In 1999, Asarco and Encycle entered into a Consent Decree with the United States and the
State of Texas (Civil Action No. H-99-1136). Among other items, this Decree requires Asarco and
Encycle to undertake RCRA Corrective Action at: (1) East and West Lagoons; and, (2) Other Solid
Waste Management Units and Areas of Concern. Work required will include:

East and West Lagoons

Except for deed certification, closure of the East and West Lagoons was completed in
2004.

Solid Waste Management Units and Areas of Concern

On January 15,2004, the TCEQ approved the RCRA Facility Investigation (RFI) report and
authorized Encycle to proceed with preparation of a Baseline Risk Assessment (BLRA). The
Baseline Risk Assessment was submitted for approval on April 14, 2004. On June 3, 2004, the
TCEQ issued a Notice of Deficiency that requested additional data and clarification. In response to
this Notice, a Baseline Risk Assessment Addendum was submitted for approval on August 27,2004.
Required activities remaining to be completed after the BLRA include: (1) Corrective Measures
Study (CMS) and Corrective Measures Implementation (CMI) Work Plan; (2) Corrective Measures
Implementation; and, (3) Corrective Measures Completion Report.
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Chapter 7 Bankruptcy Filing

On August 26,2005, Encycle, Inc. and Encycle/Texas, Inc., filed for protection under chapter
11 of the United States Bankruptcy Code (on September 21, 2005, Encycle/Texas, Inc. elected to
convert its case to a chapter 7 proceeding). With this filing, the TCEQ/Trustee acquired certain
rights and responsibilities of Encycle, including the right to possess and control Encycle's property.

Work Completed in 2008 (19A)

No support was requested or used from the Trust Fund.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the.claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and settled. Asarco is not proposing that any work at this site be funded in 2009 by the
Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HOUSTON FEDERATED SITE

Site Name

Location

Performing Entity

Contact
Person/Phone &
E-mail

Decree or Order

2008 Budget

Houston Federated Site

Houston, Texas

ASARCO MASTER INC

Bob Litle (Asarco) (303) 296-5 115
Blitle(S),asarco.com
Ron Dildine (Texas Commission on
Environmental Quality) (512) 239-4977
rdildine(a!tceq.state.tx.us

State Superfund Agreed Order

Trust: $900,000

Work Summary

Description of Work

In 2008 ASARCO MASTER, contracting with EnergySolutions, performed a multimillion
dollar interim removal action, removing up to 800,000 cubic feet of low-level radioactive waste,
hazardous waste and industrial waste from the surface of the site.

ASARCO MASTER, TCEQ and Environmental Liability Transfer (ELT) have agreed on the
terms of an "Asset and Liability Transfer" under which ELT would take title to the site and assume
ASARCO MASTER'S obligations under the agreed order.

Cost of 2008 Work to ASARCO MASTER fas of 10/08) (19A)

Costs incurred to date are:

Trust: $227,384.36

A third and fourth round of groundwater monitoring has been completed and a second
supplemental hydrological investigation has been performed to further delineate groundwater at the
site.

ASARCO MASTER does not propose to perform any further new work utilizing the Trust
Fund in 2008 and estimates that there will be at least $600,000 of the 2008 budget that will not be
used.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HOUSTON FEDERATED SITE

Site Name

Location

Performing
Entity

Contact Person/
Phone & E-mail

Decree or Order

Settlement
Agreement

2009 Proposal

Houston Federated Site

Houston, Texas

ASARCO MASTER INC

Bob Litle (Asarco) (303) 296-5 115
Blitleuxjasarco.com
Ron Dildine (Texas Commission on
Environmental Quality) (512) 239-4977
rdildinei^tceq.state.tx.us

State Superfund Agreed Order

Asset and Liability Transfer to ELT, Houston

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

ASARCO MASTER, TCEQ and Environmental Liability Transfer (ELT) completed the
"Asset and Liability Transfer" under which ELT has taken title to the site and assumed
ASARCO MASTER'S obligations under the agreed order.

Work Proposed for Trust Fund Support (19c)

ASARCO MASTER is proposing that no work at this site be funded in 2009 by the Trust
as a result of the "Asset and Liability Transfer".
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
AMARILLO RFI

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Amarillo RFI

Amarillo, Texas

Asarco

Maureen Hatfield, P.G., Texas Commission on
Environmental Quality (TCEQ)
5 12-239-2034 mhatfield@tceq.state.tx.us
Pat Donovan (Asarco) (806) 468-4134

TCEQ Permit No. WDW-129, Provision XII,
December 8, 2003

Texas Custodial Trust Settlement Agreement

Trust: $0
Trust: $0

Work Summary

Description of Work

Groundwater monitoring has been done at this site in an effort to establish whether the
Ogallala Aquifer has been impacted. The TCEQ has reviewed and commented on the Groundwater
Report and the RFI Phase II Report. A baseline risk assessment and corrective measures
implementation plan remain to be done.

Cost of 2008 Work to Asarco (as of 10/08) (19A)

No work requiring Trust funding was performed in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.

TCEQ has indicated that work remains at the Amarillo Copper Refinery related to fully
defining the contaminated groundwater plume, additional soils sampling to determine the lateral
extend of soil contamination, and that removal of contaminated soil at selected solid waste
management units will continue in 2009 and carry forward in subsequent years.
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AMARILLO RFI

Work Proposed for Trust Fund Support (19c)

There are no specific costs subject to reimbursement or consideration under this budget
for 2009.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HENRYETTA PLANT SITE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Henryetta Plant Site

Henryetta, Oklahoma

Asarco

Brian Munson (Asarco) (520) 356-2229
Ray Roberts (Oklahoma Department of
Environmental Quality) (405) 702-5137

Consent Order with Oklahoma Department
of Environmental Quality, 1997

Miscellaneous Federal and State
Environmental Sites - Paragraph 7(g)(ii)

Trust: $0
Trust: $0

Description of Work

Work Summary

The funds were historically used to help defray costs associated with Asarco's performance
of work at this site. The work relates to work required to complete the remediation at the site. The
specific costs that are subject to reimbursement under this budget are the costs related to completion
of the Henryetta remedial plan and its implementation. There were no specific costs subject to
reimbursement or consideration under this budget for 2008.

Work Completed in 2008 (19A)

2008.
There were no specific costs subject to reimbursement or consideration under this budget for

Cost of 2008 Work to Asarco (as of 9/08) (19A)

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
HENRYETTA PLANT SITE

estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
KUSA PLANT SITE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Kusa Plant Site

Dewar, Oklahoma

Asarco

Brian Munson (Asarco) (520) 356-2229
Ray Roberts (Oklahoma Department of
Environmental Quality) (405) 702-5137

Consent Order with Oklahoma Department
of Environmental Quality, 1997

Miscellaneous Federal and State
Environmental Sites - Paragraph 7(g)(i)

Trust: $0
Trust: $0

Work Summary

Description of Work

The funds were historically used to help defray costs associated with Asarco's performance
of work at this site. The work relates to conducting additional investigations and development of a
Remedial Work Plan to describe the measures necessary to remediate the site in accordance with the
Remedial Plan. There were no specific costs subject to reimbursement or consideration under this
budget for 2008.

Work Completed in 2008 (19A)

2008.
There were no specific costs subject to reimbursement or consideration under this budget for

Cost of 2008 Work to Asarco (as of 9/08) (19A)

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
KUSA PLANT SITE

which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.
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SAND SPRINGS

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Sand Springs

Sand Springs, Oklahoma

Asarco

Brian Munson (Asarco) (520) 356-2229
Ray Roberts (Oklahoma Department of
Environmental Quality) (405) 702-5137

Consent Agreement and Final Order with
Oklahoma Department of Environmental
Quality, October 1994

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(xv)

Trust: $0
Trust: $0

Work Summary

Description of Work

There was no funding for this site for 2008.

Work Completed in 2008 (19A)

There was no funding for this site for 2008.

Cost of 2008 Work to Asarco (as of 9/08) (19A)

Trust: $0

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
GLOVER LEAD FACILITY

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Glover Lead Facility

Glover, Missouri

Asarco

RichNussbaum (573) 751-3553
rnussbaum@mail.dnr.state.mo.us
Robert J. Miller (Asarco Consulting Inc.)
(253) 752-1470 romiller@asarco.com

Consent Decree: State of Missouri vs. Asarco,
1994: Missouri Department of Natural
Resources; District Court - Iron County

Docket # 7070

Trust: $0
Trust: $0

Work Summary

Description of Work

The funds from the trust were to be used to pay or reimburse costs associated with Asarco's
performance of its obligations required pursuant to the above referenced 2005 Consent Decree. In
accordance with the Consent Decree, a three-phase Remedial Plan was submitted to MDNR in early
2001, and Phase I of the Remedial Plan was approved by MDNR in January 2003. The Remedial Plan
also included a Slag Pile Capping Plan, which was approved by the department in early 2003.

Work Completed in 2008 (19A)

No work or expenditures were budgeted from the trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and tentatively settled. Asarco is not proposing that any work at
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this site be funded in 2009 by the Trust.
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BONANZA MINING DISTRICT

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Bonanza Mining District

Saguache County, Colorado

Asarco

.Jim Lewis/CDPHE/HMWMD (303) 692-3390
Bob Litle (Asarco) (303) 296-51 15

Statement of Roles and Responsibilities
between the Bonanza Group and the State in
1994.

Miscellaneous Federal and State Environmental
Sites - Paragraph 7(e)(i)

Trust: $0
Trust: $0

Work Summary

Description of Work

The remedy has been completed at this site and the remaining obligation is related to surface
water monitoring as it is memorialized in the Statement of Roles and Responsibilities between the
Colorado Department of Public Health and the Environment and Asarco. Asarco is negotiating a
settlement of all claims filed against Asarco at this site.

Work Completed in 2008 (19A)

No work requiring Trust Fund money was performed at the site in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is proposing that no work at this site be
funded in 2009 by the Trust.
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GLOBE (COMMERCIAL SOILS)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

2008 Budget

Globe (Commercial Soils)

Denver, Colorado

Asarco

Fonda Apostolopoulas, (CDPHE) (303)
Bob Litle (Asarco) (303) 296-5 115

Consent Decree: Colorado v. Asarco (D
Civil Action NO. 83-C-2383

692-3411

.CO)

Trust: $570,000

Description of Work
Work Summary

The funds have been used to help defray certain costs associated with Asarco's performance
of its obligations under the above referenced consent decree. The work performed by the contractors
retained by Asarco in 2008 that is subject to reimbursement from the Trust includes sampling and
remediation of commercial and industrial properties in the footprint area.

Scope of work performed in 2008 (19A)

Costs incurred to date are:

Trust: $28,704.86

Sampling has been completed at all commercial properties allowing access and remedies
have been designed. The construction phase of the 2008 scope of work began in September 2008
with fourteen (14) properties scheduled for remediation. It is anticipated that the full amount of the
2008 budget will be expended by December 31,2008. Asarco estimates that there will be properties
that will not be remediated in 2008, due to access and other issues.
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GLOBE (COMMERCIAL SOILS)

Site Name

Location

Performing
Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2009 Proposal

Globe (Commercial Soils)

Denver, Colorado

Asarco or Colorado

Fonda Apostolopoulas, (CDPHE) (303) 692-341 1
Bob Litle (Asarco) (303) 296-51 15

Consent Decree: Colorado v. Asarco (D. CO)
Civil Action NO. 83-C-2383

Trust: $500,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco has signed a purchase and sales agreement with a "Brownfield Redevelopment"
company that has agreed to purchase the Globe Plant Site. The sale will be conducted according to
accepted bankruptcy process and will be subject to bankruptcy court approval. At sale closing the
redeveloper will assume Asarco's responsibilities for "On-Site" remediation. The redeveloper will
not assume Asarco's responsibility for the "Off-Site" remediation i.e., the Community Soils and
Vegetable Gardens Operable Unit. Work remaining in this operable unit includes commercial
properties that refused access in 2008 or where not completed for other reasons.

Estimated Cost of Work in 2009 and additional years

Year
2009

2009

Task
Access/Sampling/Remediation
Design for remaining
Commercial properties
Remediation of Commercial
properties exceeding the
Commercial Action Level

Cost ($)
50,000

450,000

Work Proposed for Trust Fund Support (19c)

Asarco proposes that the sampling and remediation of Commercial Properties be funded
by the trust in 2009. Funding the remaining work for the Community Soils and Vegetable
Gardens Operable Unit from the environmental trust will provide the mechanism to insure that
this final piece of the Globe Plant remediation can be completed.
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C. DEBACA

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

C. DeBaca

Denver, Colorado

Asarco

Fonda Apostolopoulas, (CDPHE)
(303)692-3411
Bob Litle (Asarco) (303) 296-5 115

Settlement Class Action Lawsuit captioned
Lalo and Eumelia C. DeBaca, et al. v.
ASARCO Incorporated, 97 CV 6180 (Denver
Dist. Court 1997).

Trust: $0
Trust: $0

Work Summary

Description of Work

Asarco is required under the terms of a settlement agreement and an injunctive court order, to
perform a 2" surface scrape of soils from thirty-two properties owned by members of the C. DeBaca
Class and to replace the soil removed with new sod. Soil removed is to be managed by Asarco on the
Globe Plant Site.

Work Completed in 2008 (19a)

No work was performed at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.
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SILVERTON

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Silverton

Silverton, Colorado

Asarco

Bob Litle (Asarco) (302) 296-51
blttle@asarco.com

15

N/A

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(vi)

Trust: $0

Trust: $0

Work Summary

Description of Work

Asarco owns mining claims and property in the Silverton area and has been performing
stormwater inspections.

Work Completed in 2008 (19a)

No work was performed at this site requiring Trust funding in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
BLACK PINE MINE

Site Name

Location

Performing
Entity

Contact
Person/
phone/email

Decree or
Order

Settlement
Agreement

2008 Budget
2009 Proposal

Black Pine Mine

Black Pine, Montana

Asarco

Chris Pfahl (Asarco) (208) 753-4321
jcpfahlwasarco.com
Pat Plantenberg (Montana DEQ) (406)
444-4960

Montana DEQ Operating Permit 00063;
Forest Service Special Use Permit

Montana Custodial Trust Settlement
Agreement - Paragraph 7(b)(ii)&(viii)

Trust: $0
Trust: $0

Work Summary

Description of Work

None

Work Completed in 2008 (19A)

None

Cost of 2008 Work (as of 10/15/08) (19A)

Trust: $0.00

a) Work under 2008 Scope remaining to be done: N/A
b) Estimated cost for remaining work under 2008 scope: N/A

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
SALERO RANCH

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

2008 Budget

Salero Ranch

Rio Rico, Arizona

Asarco

Mark Eddy (Asarco) (520) 798-7795
Ingrid Clark (ADEQ) 602-771-4678

Notice of Violation (NOV) from Arizona
Department of Environmental Quality
issued August 2 1,2002

Trust: $0

Work Summary

Description of Work

No work was performed at this site requiring Trust funding in 2008. The work relates to acid
mine drainage from two mine openings, the Long Contact tunnel and the Bland Adit. The specific
costs that are subject to reimbursement under this budget are the engineering assessment, design and
construction activities related to management of the discharge.

Work Completed in 2008

The acid mine drainage capture system is repaired and operational. Grading and capping of
waste rock piles completed along with re-grading of borrow areas.

Cost of 2008 Work to Asarco (as of 10/08) (19A)

Trust: $ 0
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Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2009 Proposal

Salero Ranch

Rio Rico, Arizona

Asarco or State of Arizona

Mark Eddy (Asarco) (520) 798-7795
Ingrid Clark (ADEQ) 602-771-4678

Notice of Violation (NOV) from Arizona
Department of Environmental Quality
issued August 2 1 , 2002

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(iv)

Trust: $300,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

This work includes operation and maintenance of system, road repairs and dredging of
evaporation ponds. This also includes any further reclamation work required at the site.

Estimated Cost of Work in 2009 and additional years

Year Task Cost ($)
2009 Monitoring
2009 Unfinished reclamation work,

Maintenance and Dredging of
ponds

10,000
290,000

2008 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is proposing that reclamation and
maintenance work at this site be funded in 2009 by the Trust.

10/30/08

115
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TRENCH CAMP MINE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

2008 Budget

Trench Camp Mine

Harshaw, Arizona

Asarco

Mark Eddy (Asarco) (520) 798-7795
Ingrid Clark (ADEQ) 602-771-4678

EPA Compliance Order No. CWA 402-9-
02-67 issued 12/3/02

Trust: $0

Work Summary

Description of Work

The work relates to acid mine drainage from the January Adit and repair and maintenance at
the reclaimed Trench mine. There were no specific costs subject to reimbursement or consideration
under this budget for 2008.

Work Completed in 2008 (19A)

Asarco has installed acid mine drainage capture system previously using Trust funding
for a portion of the work. Storm water maintenance has also been performed.

Cost of 2008 Work to Asarco (as of 10/08) (19A)

Trust: $0
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
TRENCH CAMP MINE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2009 Proposal

Trench Camp Mine

Harshaw, Arizona

Asarco or State of Arizona

Mark Eddy (Asarco) (520) 798-7795
Ingrid Clark (ADEQ) 602-771-4678

EPA Compliance Order No. CWA 402-9-
02-67 issued 12/3/02

Multi-State Custodial Trust Settlement
Agreement - Paragraph 9(e)(iv)

Trust: $500,000

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted (19c)

This work includes completion of final design and construction of the treatment system
for acid mine drainage. Operation and maintenance of the system is also included.

Estimated Cost of Work in 2009 and additional years

Year
2009
2009

Task
Monitoring
Engineering and construction

Cost ($)
10,000

490,000

Work Proposed for Trust Fund Support (19c)

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is proposing that engineering and
construction of an adit discharge treatment system be funded in 2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
SAN FRANCISCO FEDERATED

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

San Francisco Federated

San Francisco, California

Asarco

Tom Klempel (Asarco) (520) 798-7796
Mr. Ed Gillera (California Department of Toxics
Substances Control) (510) 540-3826

Voluntary Cleanup Agreement

Trust: $0
Trust: $0

Work Summary

Description of Work

This site has been capped and a deed restriction placed on the property. The site has been
sold and thus Asarco has no continuing responsibility

Work Completed in 2008 (19A)

No work or expenditures were performed at this site by Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

The site has been sold and thus Asarco has no continuing responsibility or need to request
Trust Fund money.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
SELBY SMELTER SITE

Site Name

Location

Performing Entity

Contact Person/
Phone & E-mail

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Selby Smelter Site

Rodeo, California

ConocoPhillips / California State Lands

Robert J. Miller (Asarco) (253-752-1470 #224)
romiller@asarco.com
Ms. Remedies Sunga (CA Dept of Toxic
Substances Control) (510) 540-3840

Wickland Oil Terminals v. ASARCO Inc., et al.
Civil Action No C-83-5906-SC (N.D. CA)

Docket #67 19

Trust: $ 0

Trust $0

Work Summary

Description of Work

ASARCO had been obligated to provide funding for a one-third share of the cost of
remediation and investigation at the Selby Smelter Site pursuant to the consent decree in Wickland
Oil Terminals v. ASARCO Inc.. et al. Civil Action No C-83-5906-SC (N.D. CA). Such payments
were discontinued as a result of the 2005 bankruptcy filing. Remaining work at the site as of 2008
included: maintenance (O&M) of the existing asphalt cap, and preparation of a treatability
investigation completed in 2008.

Work Completed in 2008 (19A)

A draft feasibility work plan has been prepared. A study that evaluated the treatability of
acidic soils and the leachability of slag was conducted.

Cost of 2008 Work to Asarco fas of 10/08) (19A)

None

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
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SELBY SMELTER SITE

of claims by a number of private and public entities. This site was addressed by claims filed against
Asarco, which were settled in 2008. Asarco is not proposing that any work at this site be funded in
2009 by the Trust.
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2009 DOJ & EPA ENVIRONMENTAL TRUST REPORT & BUDGET PROPOSAL
TRIUMPH MINE

Site Name

Location

Performing Entity

Contact Person/
phone/email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Triumph Mine

Triumph, Idaho

Asarco

Chris Pfahl (Asarco) (208) 753-4321
jcpfahl@asarco.com
Rob Hanson (Idaho) (208) 373-0290

Consent Order For Remedial Design/ Remedial
Action (August 12, 1999, Idaho Department of
Health and Welfare, Division of Environmental
Quality)

Settlement Agreement Regarding the Triumph
Mine: not final

Trust: $0
Trust: $0

Work Summary

Description of Work

Remediation of this site is complete.

Work Completed in 2008 (19A)

Asarco preformed no work at this site in 2008 and proposes no work in the future.

Cost of 2008 Work to Asarco f!9A)

No work was done at this site.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;
•T

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Asarco is not proposing that any work at this
site be funded in 2009 by the Trust.
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EVERETT SMELTER

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Everett Smelter

Everett, Washington

Asarco

Kevin Rochlin (EPA) (206) 553 2106
Dr. David South, Washington Dept. of Ecology
(425) 649-7200
Bob Miller (Asarco) (253) 752-1470

rom i 1 ler@asarco .com

Washington State Department of Ecology Order No.
02TCPNR-4059; EPA Action Memorandum June 7,
2004

Docket # 6983 & 70 15

Trust: $0
Trust: $0

Work Summary

Description of Work

In June 2002, Ecology issued Enforcement Order No. 02TCPNR-4059, directing Asarco to
remove and dispose of soils from within the fenced area that contain more than 3000 parts per
million (ppm) of arsenic. Ecology approved the Final Design Report in March 2004. EPA Region
10 issued their Action Memorandum on June 7, 2004 authorizing the removal and disposal of
material from Everett at Tacoma.

Asarco and Everett Housing Authority (EHA) executed the Purchase and Sale Agreement
and Remediation Agreement, which closed in July 2004 and the Fenced Area in October 2004. Phase
11 of the work covered the removal of soil and debris greater than 3,000 mg/kg As (i.e., Source
Material) to the On-site Containment Facility (OCF) at Asarco's former Tacoma smelter and
additional soil with concentrations less than 3,000 ppm arsenic (i.e., Residential Material) for use as
subgrade backfill and placed underneath the site-wide cap at Tacoma. EHA assumed responsibility
for the work after Asarco's bankruptcy and completed the work in 2005.

Work Completed in 2008 (19A)

No work was done in 2008 that was supported by the Trust Fund.
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2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and tentatively settled. Asarco is not proposing that any work at
this site be funded in 2009 by the Trust.
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TACOMA B&L LANDFILL

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget

2009 Proposal

Tacoma B&L Landfill

Fife, Washington

Asarco

Dom Reale (360) 407-6266
Drea461 (2Jecv.wa.eov
Robert J. Miller (Asarco Consulting Inc.)
(253) 752-1470

Enforcement Orders: Washington
Ecoloev: No. DE 91TC-S267 and
92TC-S214

State of
No. DE-

Docket #80 12

Trust: $0

Trust: $0

Work Summary

Description of Work

In December 1991, Ecology issued an Enforcement Order (No. DE 91TC-S267) to Murray
Pacific, Executive Bark, and Asarco to develop preliminary designs for the remedial actions
identified in previous investigations. In June 1992, Ecology issued another Enforcement Order No.
DE-92TC-S214 for construction, operation and maintenance and monitoring of the selected remedial
actions. As a result of these actions, materials in the landfill were consolidated and a design cap was
constructed during the 1992 and 1993 period. A long-term monitoring program has been
implemented by Asarco from 1993 through 2003. On March 7, 2001, in accordance with
Enforcement Order No. DE-92TC-S214, Ecology issued a letter that initiated a series of document
submittals that are part of the Site review process including:
• The Draft Review of Remedial Activities at the B&L Landfill (Submitted May 1,

Hydrometrics2001)
• Draft Contingency Plan (submitted May 30, 2001) which includes a:
• Draft Wetland Soil and Ditch Sediment Sampling Plan
• Draft Site Perimeter Monitoring Well Plan.

The investigation portion of the plan was implemented in 2001 and spring 2002. The plan
also presented a series of groundwater control alternatives and presented a schedule for evaluation,
design and implementation of groundwater controls. Groundwater control options include pump and
treat, installation of groundwater interception drains or walls, and in-situ treatment systems including
air sparge systems and permeable reactive barrier system.
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Work Completed in 2008 (19A)

No work or expenditures were budgeted from the trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled. Asarco is not proposing that any work at this site be funded in
2009 by the Trust.
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Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Miscellaneous Logyards

Washington

Asarco

Bob Miller (Asarco) (253) 752-1470
rom i 1 ler@asarco .com
Dom Reale (360) 407-6266

Washington Department of Ecology
Consent Decree No. 93 2 10099 5

Miscellaneous Federal and State Environmental
Sites - Paragraph 7(h)(ii)

Trust: $0
Trust: $0

Work Summary

Description of Work

Periodic monitoring is required by consent decrees signed with the Washington State
Department of Ecology at the Murray Pacific #1 site and the McFarland Cascade site.

Work Completed in 2008 (19A)

No work or expenditures were budgeted from the trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted;

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Claims related to this site were
mediated prior to estimation and tentatively settled. Asarco is not proposing that any work at
this site be funded in 2009 by the Trust.
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AZURITE MINE SITE

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Azurite Mine Site

Wenatchee-Okanogan National Forest

USDA Forest Service

Rooney Lentz USFS
Chris Pfahl (Asarco) (208)
jcpfahlOasarco.com

753-4321

AOC for EE/CA

Miscellaneous Federal and
Sites - Paragraph 7(h)(vi)

State Environmental

Trust: $53,000

Trust: $0

Work Summary

Description of Work Subject to Reimbursement:

Completion of a of removal design for this site including a cultural resource analysis.

Work Completed in 2008 (19A)

The final EE/CA and associated risk assessment were completed by ASARCO and submitted
to the USFS.

Activities completed by USFS are unknown

Cost of 2008 Work (as of 10/10/08);

Trust: $41,489.52

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted
in the filing of claims by a number of private and public entities. This site is addressed by claims
filed against Asarco and is therefore subject to the claims allowance process and could be subject
to estimation, which is an expedited claims liquidation procedure. Claims related to this site
were mediated prior to estimation and tentatively settled. Asarco is not proposing that any work
at this site be funded in 2009 by the Trust.
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ENCYCLE (OFF-SITE)

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Encycle (Off-Site)

Corpus Christi, Texas

Asarco

Ray Risner (TCEQ) (512) 239-2333
Rrisner;5)TCEO.state.tx.us
Tom Klempel (Asarco) (520) 798-7796

tklempel(2),asarco.com

Amy Salinas (EPA)
salinas.amv(2)epa.gov

Enforce No. 17878
Docket 2002-0890-IHW-E

Docket # 7342

Trust: $0
Trust: $0

Work Summary

Description of Work

ASARCO last received Trust funding in 2005. Residential soil remediation was conducted by
ASARCO's contractor late in 2005. TCEQ approved ASARCO's investigation and cleanup of these
residential properties by letter in May 2006. No further work was required.

Work Completed in 2008 (19A)

No work or expenditures were budgeted from the trust fund or performed at this site by
Asarco in 2008.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and settled. Asarco is not proposing that any work at this site be funded in 2009 by the
Trust.
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FLUX MINE SITE

Site Name

Location

Performing
Entity

Contact Person/
Phone & email

Decree or
Order

Settlement
Agreement

2008 Budget
2009 Proposal

Flux Mine Site

Coronado National Forest, AZ

United States/USDA Forest Service

Maria McGaha, USDA-FS (505) 842-3837
Brian Munson (Asarco) 520-356-2229
bmunson@asarco.com
None

Miscellaneous Federal and State
Environmental Sites - Paragraph 7(h)(iii)

Trust: $0
Trust: $0

Work Summary

Description of Prior Work/Activity;

The Flux Mine began operation in the 1950's. It is estimated that the mine produced
approximately 50,000 tons of lead-silver ore through 1940. Asarco acquired the unpatented
claims for the mine in 1940, and operated the mine through 1957 to produce approximately
400,000 tons of lead-zinc and silver-bearing ores. The property was then leased to Nash-
McFarland who continued to operate until 1963, producing approximately 16,000 tons of zinc
concentrate.

The Flux Mine was permanently closed by Asarco in 1981 and reclaimed in 1993.
Reclamation occurred with approval and supervision of the US Forest Service. Approximately
23,500 cubic yards of waste rock was removed from the site and remaining dumps and cuts were
re-contoured and capped. The reclaimed surfaces were reseeded with a seed mixture specified
by the US Forest Service. In 1994 Asarco relinquished the remaining unpatented mining claims
for the site.

Description of Work Subject to Reimbursement 2008;

There were no specific costs subject to reimbursement or consideration under this budget
for 2008

Work Completed in 2008 (19A)

The EE/CA has been completed as of March 2008 and a preferred removal alternative has
been identified. As of October 20, 2008 no claim has been made by the Forest Service to the
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Trustee.

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2008 and additional years if warranted

Asarco filed a chapter 11 bankruptcy petition on August 9, 2005, which resulted in the
filing of claims by a number of private and public entities. This site is addressed by claims filed
against Asarco and is therefore subject to the claims allowance process and could be subject to
estimation, which is an expedited claims liquidation procedure. Asarco is not proposing that any
work at this site be funded in 2009 by the Trust.
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BLUE LEDGE MINE SITE

Site Name

Location

Performing Entity

Contact Person/
Phone & email

Decree or Order

Settlement
Agreement

2008 Budget
2009 Proposal

Blue Ledge Mine Site

Rogue River - Siskiyou National Forest, CA

USD A Forest Service

Peter Jones USDA-FS (541) 858-2362
Chris Pfahl (Asarco) (208) 753-4321
icpfahl^asarco.com

Trust: $270,000
Trust: $0

Work Summary

Description of Work Subject to Reimbursement:

Costs subject to reimbursement include costs for the following response actions: Data
gathering, analysis and other response costs associated with the performance of an engineering
evaluation/cost analysis ("EE/CA") at the Site.

Work Completed in 2008 (19A)

Activities completed by USFS are unknown

Cost of 2008 Work fas of 10/10/08);

Trust: $3184.74

2009 Work Proposal and Budget Summary

Scope of work required to be performed in 2009 and additional years if warranted:

Asarco filed a chapter 11 bankruptcy petition on August 9,2005, which resulted in the filing
of claims by a number of private and public entities. This site is addressed by claims filed against
Asarco and is therefore subject to the claims allowance process and could be subject to estimation,
which is an expedited claims liquidation procedure. Claims related to this site were mediated prior
to estimation and tentatively settled. Asarco is not proposing that any work at this site be funded in
2009 by the Trust.
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